
08-JUN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 68 

STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

STPP 6-1(103)76

STPHS 36-1(21)3

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

PLAINS - PARADISE

2000-SLOPE FLTN-N JCT MT 200

4758

2014

5079

4702

010

076

103

021

000

000

000

000

620

140

181

310

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

 & GUARDRAIL

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

SLOPE FLATTENING & SIGNING

08/18/05

10/03/05

05/09/05

02/06/06

10/03/05

07/27/05

03/07/06

09/09/05

    633,408

  4,940,718

    915,782

     40,248

     719,103

   5,387,494

     985,200

      24,999

          0

-    19,692

      4,000

          0

           0

           0

   1,015,355

           0

65

150

40

25

0

0

0

0

     107,865

     484,874

      78,816

       2,500

           0

           0

      81,228

           0

     148,279

     733,556

      87,118

       5,092

     891,239

   5,183,851

   1,011,479

      24,925

District 1 - Missoula

02805

04205

04405

06106

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

WINDY RIDGE CONSTRUCTION INC  

    719,103

  5,367,802

    989,200

     24,999

     65

    150

     40

     25

124

96

100

100

137

151

107

204

43

16

88

16.6

14.2

8.6

20.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.184
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,530,156

   7,116,796$

-     15,692$

   7,101,104$

   7,146,951$   7,111,494

     674,055

100 % 13.7 %

182 BENDA, JOHN         
    280

      0

    280

31%144 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     974,045$

     676,467$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

Days

Days

P

P

P

P

00035

00006

00006

00036

.07

64.9

75.702

2.8

.089

68.7

82.367

3.5

.019

3.8

6.665

.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.031

6.129

10.75

1.129

MI

MI

MI

MI

KM

KM

KM

KM

18.039

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 7-2(37)83

SFCN 7-1(104)12

SFCN 7-1(103)48

STPP 6-1(108)23

NH-PLH 7-1(93)68 F

SFCS 373-1(6)0

PORTABLE SCALE SITES - MSLA

L & C INTERPRETIVE SITE - SULA

US 93 SIGNALS - HAMILTON  (PHA

TROUT CREEK-NORTHWEST

N OF STEVENSVILLE WYE - FLOREN

CORVALLIS - EAST & WEST

3455

5913

5595

5725

2016

4599

037

104

103

108

093

006

000

000

000

000

000

000

110

111

410

183

130

181

 PIT,SIDEWALK,C & G,STRIPING,E

LINEATION

R,SIDEWALK,SEAL & COVER & PAVE

 MIX BITUMINOUS SURFACING,ELEC

 OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,PCCP,SCALE &

GRADE,GRAVEL,PMBS,SEEDING & DE

NEW TRAFFIC SIGNALS,CURB,GUTTE

SEAL & COVER

GRADING,GRAVEL SURFACING,PLANT

PLANT MIX BITUMINOUS SURFACING

02/06/06

10/03/05

07/05/05

12/12/05

04/05/04

02/07/05

03/20/06

10/19/05

07/25/05

05/03/04

05/02/05

11/02/05

10/20/05

09/20/05

08/22/05

05/08/06

  1,043,999

     31,683

    125,151

    204,916

 11,787,898

    437,058

     963,069

      23,524

     138,407

     211,822

  10,836,413

     273,143

          0

          0

          0

          0

  1,237,729

     10,621

           0

           0

           0

           0

  12,487,412

           0

60

0

50

25

210

30

0

0

0

0

26

1

      77,046

       3,529

      16,609

      16,946

   1,083,641

      32,777

           0

           0

           0

           0

   1,108,297

           0

      49,147

      16,588

      19,118

       2,056

   1,284,625

      29,147

     557,127

      23,301

     151,068

           0

  12,194,817

     314,106

District 1 - Missoula

03106

04905

05605

06C05

08903

14105

MONTANA MATERIALS INC (DBA) L 

ROCKY MOUNTAIN AGGREGATES, LLC

MONTANA LINES INC             

MONTANA MATERIALS INC (DBA) L 

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

    963,069

     23,524

    138,407

    211,822

 12,074,141

    283,764

     60

      0

     50

     25

    236

     31

58

99

109

0

98

115

64

470

115

12

116

89

57

38

97

94

8.8

71.2

12.7

10.5

9.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

RAVALLI             

RAVALLI             

SANDERS             

RAVALLI             

RAVALLI             

Days

P

P

P

P

P

S

00007

00007

00007

00006

00007

00373

83.39

12.125

47.05

22.9

68.29

0

83.39

12.249

47.55

29.5

74.28

2.5

0

.124

.5

6.6

5.99

2.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.2

.806

10.645

9.661

4.032

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KMSQUIRES-BILL 444-6228

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPP 35-1(13)3

STPP 35-1(14)0

NHTSA 1-2(126)153

EAST OF ST REGIS - EAST

ST REGIS - NE

GUARDRAIL - WEST GLACIER - SE

5727

5726

4278

013

014

126

000

000

000

183

181

310

SEAL & COVER

SEAL & COVER

GUARDRAIL AND BRIDGE RAIL

02/06/06

02/06/06

08/30/04

10/12/04

09/08/05

    194,861

    698,080

  1,974,149

     203,423

     737,891

   1,702,652

          0

          0

     58,459

           0

           0

           0

60

60

120

0

0

4

      16,274

      59,031

     136,212

           0

           0

           0

       1,053

       3,071

     103,779

       2,353

       7,061

   1,653,900

District 1 - Missoula

16106

16106

02803

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

OMO CONSTRUCTION INC          

    203,423

    737,891

  1,761,111

     60

     60

    124

1

1

97

6

5

76 85

44.8

43.5

6.3

2

Contract Totals for :

Proj. Count:
     892,941

    941,314

           0

     941,314

     941,314       9,414

      75,305

1 43.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 19.043
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,523,646

16106

  13,387,692$

   1,248,350$

  14,636,041$

  15,038,691$  13,249,833

   1,305,853

88

%

% 10.6 %

%

185 BENEDIK, TOM        

TIED

TIED

     60

      0

     60

0 %5 %

    435

     27

    462

68%106 %

$

$

$

$

$

$

$

$

$

       4,124

$

$

      75,305$

$

$

$

$

$

$

$

$

$

$

$

   1,404,805$

   1,330,509$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MINERAL             

MINERAL             

FLATHEAD            

Days

Days

P

P

00035

00001

.07

153.3

3.399

176.3

3.329

23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.369

37.097

MI

MI

MI

KM

KM

KM

30.713

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(122)31

NH 5-2(130)59

NH 5-2(131)67

SFCS 486-1(6)2

STPS 567-1(7)0

MEDICINE TREE - VIC RED HORN R

POLSON - NW

NORTH OF POLSON - NORTH

COLUMBIA FALLS - NORTH

LIBBY - NORTH

1744

5452

5453

4284

5459

122

130

131

006

007

000

000

000

000

000

130

183

183

181

183

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

04/05/06

05/09/05

05/09/05

11/24/03

05/09/05

04/20/06

07/11/05

07/11/05

05/03/04

07/19/05

11/03/05

11/03/05

10/08/04

09/08/05

05/11/05

 13,729,755

     92,601

    337,762

  1,231,676

    156,207

  18,129,389

      95,212

     346,321

     985,315

     190,500

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

240

30

30

60

45

0

0

0

0

0

   1,812,939

      11,425

      41,559

      78,825

      19,050

           0

           0

           0

           0

           0

     112,113

      11,069

      13,488

      94,210

      12,532

   3,838,979

      89,005

     315,453

     976,489

     160,704

District 1 - Missoula

02B05

03405

03405

07B03

08405

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

 18,129,389

     95,212

    346,321

    985,315

    190,500

    240

     30

     30

     60

     45

21

93

91

99

84

6

97

32

120

66

77

77

95

56

2.9

12.4

4.3

9.6

7.8

2

Contract Totals for :

Proj. Count:
     430,363

    441,533

           0

     441,533

     441,533     404,458

      52,984

92 6.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03405

% %

TIED

TIED

     30

      0

     30

77 %46 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      24,557

$

$

      52,984$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

LINCOLN             

Days

P

P

P

S

S

00005

00005

00005

00486

00567

31.4

59.2

67.2

1.9

0

36.8

61.035

79.3

12.2

6.69

5.4

1.835

12.1

10.3

6.69

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.71

2.96

19.516

16.613

10.79

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 52-1(26)18

SMP 4599(03)

NH 5-2(121)27

NH 5-2(128)28

SFCP 65-1(4)0

YELLOW BAY - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

5075

4973

1744

1744

4953

026

003

121

128

004

000

000

000

000

000

181

999

130

111

181

 & GUARDRAIL

NTERPRETIVE CENTER

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

PLANT MIX OVERLAY,SEAL & COVER

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

05/09/05

07/18/02

04/05/06

04/05/06

05/05/03

08/03/05

08/26/02

04/24/06

04/24/06

10/14/03

11/04/05

10/09/02

10/22/04

12/23/02

05/11/05

    772,847

    348,464

 14,257,910

  1,184,139

     62,604

     717,685

     279,475

  18,236,642

   1,744,803

      59,215

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

40

0

240

240

90

0

0

0

0

0

      71,768

      27,948

   1,823,964

     174,480

       5,329

           0

           0

           0

           0

           0

      61,031

           0

     159,255

      16,942

       7,787

     619,005

     281,033

   1,881,837

      53,966

      54,509

District 1 - Missoula

12405

18602

26106

26106

26403

JTL GROUP, INC. - KALISPELL   

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

    717,685

    279,475

 18,236,642

  1,744,803

     59,215

     40

      0

    240

    240

     90

86

101

10

3

92

85

0

9

10

146

85

101

9.9

8.5

31.4

14.3

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

           0

  19,981,445

  19,981,445   1,935,803

   1,998,444

10 9.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 72.535
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  34,148,114

26106

  42,487,209$

      58,459$

  42,545,668$

  42,487,209$   9,924,880

   4,203,499

23

%

% 6 %

%

193 CYR, MARK           

TIED

TIED

    240

      0

    240

0 %9 %

    865

      4

    869

39%14%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     176,197

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     592,206$

   4,203,499$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LINCOLN & SANDER

LAKE                

LAKE                

FLATHEAD            

Days

P

P

P

P

00052

00005

00005

00065

18

0

26.71

28

0

26.3

0

31.39

28

.23

8.3

0

4.68

0

.23

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.387

0

7.548

0

.371

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

116.992

MI

KM

FOY-DENNIS 523-5824

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 41-1(16)32

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(757)

STPU 8107(17)

BLACKFOOT RIVER - 12 KM NE HEL

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

3980

4391

2015

4770

5964

016

577

098

757

017

000

000

000

000

000

221

240

130

232

232

STRUCTION OF GIRDER STRUCTURE

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

GRADING,GRAVEL,PLANT MIX & CON

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

BRIDGE DECK SEAL

BRIDGE DECK SEAL

03/10/03

11/24/03

02/07/05

02/06/06

02/06/06

04/07/03

09/13/04

03/16/05

05/01/06

05/01/06

08/24/04

  2,110,268

    382,350

  5,250,480

    283,537

    116,000

   1,777,055

     272,191

   4,395,688

     211,000

      85,440

    178,943

          0

     30,876

          0

          0

   2,385,899

           0

           0

           0

           0

150

60

200

60

60

68

0

0

0

0

     231,017

      32,663

     439,569

      21,400

       8,544

     450,471

           0

           0

           0

           0

     463,457

      81,739

     358,286

       8,570

          21

   2,004,932

     254,954

   4,000,259

     208,654

       7,500

District 1 - Missoula

04C02

06903

06C03

14A05

14A05

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

  1,955,998

    272,191

  4,426,564

    211,000

     85,440

    218

     60

    200

     60

     60

84

94

91

99

9

103

250

82

40

0

72

93

81

33

33

23.1

32.1

9

4.1

.3

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     296,440     216,154

      29,944

73 4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .24
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,142,635

14A05

   6,741,374$

     209,819$

   6,951,193$

   7,350,218$   6,476,299

     733,193

88

%

% 14.1 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

33 %29 %

    470

     68

    538

73%96%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       8,591

$

$

      29,944$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     912,073$

     952,647$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

RAVALLI             

RAVALLI             

MINERAL,MISSOULA

MINERAL,MISSOULA

Days

P

U

00007

08107

49.47

1.51

49.62

1.6

.15

.09

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.242

.145

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

.387

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-1(155)64

SFCI 90-1(156)74

IM-STPS 0002(820)

CM 8128(1)

STPP 7-2(39)91

TARKIO-EAST

ALBERTON - EAST & WEST

FENCING - ALBERTON FIRE DAMAGE

BROADWAY PEDESTRIAN XING-MISSO

BROOKS STREET - MISSOULA

5065

5066

6009

4499

4783

155

156

820

001

039

000

000

001

000

000

183

183

310

411

180

ERE

R

R

CTRICAL,PAVEMENT MARKING

,SEAL & COVER

FENCING REPLACEMENT,SEAL & COV

FENCING REPLACMENT,SEAL & COVE

FENCING REPLACMENT,SEAL & COVE

CURB,SIDEWALK,SEAL & COVER,ELE

COLD MILLING,PLANT MIX OVERLAY

12/12/05

12/12/05

12/12/05

10/03/05

11/15/04

03/21/06

03/21/06

03/21/06

03/04/05

11/22/05

    602,747

    579,109

    148,153

    276,239

    928,885

     606,070

     581,619

     205,286

     367,778

     968,997

          0

          0

          0

          0

     75,191

           0

           0

           0

           0

   1,105,888

55

55

55

85

120

0

0

0

0

5

      54,565

      52,312

      18,491

      36,778

     116,280

           0

           0

           0

           0

     157,315

      13,732

       1,582

           0

      24,917

      91,438

     129,516

     125,622

     111,967

     120,194

   1,123,351

District 1 - Missoula

02C05

02C05

02C05

04505

06704

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    606,070

    581,619

    205,286

    367,778

  1,044,188

     55

     55

     55

     85

    125

21

22

55

33

102

25

3

0

68

58

62

62

62

22

10.6

1.3

20.7

8.1

3

Contract Totals for :

Proj. Count:
   1,330,009

  1,392,975

           0

   1,392,975

   1,392,975     367,105

     125,368

26 4.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

02C05

% %

TIED

TIED

TIED

TIED

     55

      0

     55

62 %12 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      15,314

$

$

     125,368$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL/MISSOULA

MINERAL/MISSOULA

MINERAL/MISSOULA

MISSOULA            

MISSOULA            

Days

I

U

P

00090

08128

00007

64

1.86

90.96

74.402

3.23

93.02

10.402

1.37

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.777

2.21

3.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM-STPU 0002(693)

IM 90-2(105)94

STPS 474-1(6)0

SFCU 8112(2)

CM 8116(6)

BROOKS/SOUTH/RUSSELL INTERSECT

7 KM EAST OF FRENCHTOWN INTERC

DESMET INTERCHANGE - WEST

EAST MISSOULA HWY - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

2418

4572

5458

5427

5061

693

105

006

002

006

000

000

000

000

000

510

182

181

181

181

AY,SEAL & COVER,CURB & GUTTER

OUS SURFACING,SEAL & COVER

,BRIDGE RAIL REVISION,& PAVEME

 & COVER

GRADING,GRAVEL,PLANT MIX OVERL

CRACK & SEAT,PLANT MIX BITUMIN

OVERLAY,SEAL & COVER,GUARDRAIL

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

11/15/04

05/09/05

05/09/05

07/09/04

07/09/04

03/04/05

07/13/05

06/21/05

08/16/04

08/16/04

11/22/05

08/26/05

09/16/05

09/16/05

01/19/06

  2,885,920

  7,125,993

    547,414

     86,128

    167,562

   2,888,911

   7,026,334

     487,404

      79,496

     145,063

-    14,332

     51,065

     56,225

          0

          0

           0

           0

     555,583

           0

           0

120

175

30

80

80

0

2

2

0

0

     346,669

     562,107

      58,489

       7,155

      13,056

           0

           0

      77,782

           0

           0

     653,493

     375,870

      58,140

       4,774

      18,774

   2,994,285

   4,802,924

     559,046

      74,525

     135,703

District 1 - Missoula

06704

07305

07405

10604

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  2,874,579

  7,077,398

    543,629

     79,496

    145,063

    120

    177

     32

     80

     80

104

68

101

94

94

189

67

75

67

144

76

84

21.8

7.8

10.4

6.4

13.8

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,994,799   4,117,636

     462,949

103 18.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

    120

      5

    125

0 %148 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     744,931

$

$

     503,984$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

I

S

U

U

00090

00474

08112

08116

94.414

0

1.63

1.01

105.633

3.507

3.202

1.96

11.219

3.507

1.572

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.095

5.656

2.535

1.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STACK-SHANE 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 8121(2)

SFCU 8117(5)

IM 0002(392)

ARTHUR AVE-SOUTH TO S 6TH-MSLA

HIGGINS AVE - MISSOULA

D1 - INTERSTATE GUARDRAIL

5063

5426

3457

002

005

392

000

000

005

181

180

310

 & COVER

G,SEAL & COVER

NTS

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

INTERSTATE GUARDRAIL IMPROVEME

07/09/04

07/09/04

11/14/05

08/16/04

08/16/04

05/02/06

09/16/05

09/16/05

05/25/06

    200,990

    355,807

    296,075

     164,525

     326,305

     290,775

          0

          0

          0

     189,343

           0

           0

80

80

30

0

0

0

      14,807

      29,367

      34,893

      24,615

           0

           0

      19,470

      52,698

           0

     184,343

     342,370

     218,845

District 1 - Missoula

10604

10604

11A05

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

OMO CONSTRUCTION INC          

    164,525

    326,305

    290,775

     80

     80

     30

97

105

75

79

179

0 100

10.6

15.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     740,207     736,941

      64,385

100 13

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

13

Project Mgr. Totals for :

Proj. Count: 33.097
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,201,022

10604

  14,138,563$

     168,149$

  14,306,711$

  14,368,451$  10,922,691

   1,344,969

76

%

% 12 %

%

184 MAART, WILLIAM W    

TIED

TIED

     80

      0

     80

0 %129 %

    575

      9

    584

42%93%

$

$

$

$

$

$

$

$

$

      95,716

$

$

      74,193$

$

$

$

$

$

$

$

$

$

$

$

   1,314,888$

   1,415,105$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

MISSOULA            

MINERAL             

Days

Days

U

U

08121

08117

0

0

1.038

.979

1.038

.979

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.674

1.579

MI

MI

MI

KM

KM

KM

53.381

MI

KM

STACK-SHANE

KELLER-SCOTT

523-5830

994-1843

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(124)56

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

MUD CREEK STRUCTURES

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

1744

4036

1012

124

142

020

066

000

000

000

000

130

130

140

130

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

02/06/06

12/13/04

02/09/04

04/19/05

05/22/06

02/02/05

03/16/04

 10,337,729

  8,483,106

 14,219,828

 13,704,852

  10,889,187

   6,974,633

  15,182,258

  14,344,308

     91,157

          0

  1,012,877

    596,171

           0

  15,827,795

  11,258,667

220

160

30

0

0

0

0

0

   1,088,919

     767,210

   1,518,226

   1,147,545

           0

   1,419,270

   1,643,899

     774,974

      70,676

   1,296,011

     958,838

  10,881,719

     335,699

  16,313,510

  14,714,857

District 1 - Missoula

01105

03905

04C04

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 10,980,344

  6,974,633

 16,195,135

 14,940,479

    220

    160

     30

      0

100

5

103

131

71

9

91

58

7.1

21.1

7.9

6.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 5.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  46,745,515

  47,390,386$

   1,700,205$

  49,090,591$

  44,950,282$  42,245,785

   4,521,900

94% 7.3 %

186 MITCHELL, JAMES D.  
    410

      0

    410

0%63%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,100,499$

   4,919,298$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

00005

00052

00005

50.867

0

109.13

50.867

2.8

111.62

0

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

4.516

4.016

MI

MI

MI

MI

KM

KM

KM

KM

8.532

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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SFCP-STPHS 82-1(3)1

STPHS-STPP 0002(454)

STPU 6701(8)

STPU 6701(9)

STPU 6701(7)

SOMERS EAST

1994 - SAFETY IMPROVEMENTS - S

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN-LIGHTING & SIGNAL

N MERIDIAN - THREE MILE TO IDA

3862

3111

2950

2950

2950

003

454

008

009

007

000

000

000

000

000

160

310

140

140

140

ECONSTRUCTION

URF.,SEAL & COVER,STORM DRAIN,

IGHTING IMPROVEMENTS

URFACING,SEWER,SIDEWALKS,CURB

OVERLAY,WIDENING,SEAL & COVER

PULVERIZE,WIDENING,OVERLAY & R

GRADE,GRAVEL & PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

GRADING,GRAVEL,PLANT MIX BIT.S

10/06/03

10/06/03

06/05/05

06/05/05

06/05/05

11/10/03

11/10/03

09/07/05

09/07/05

09/07/05

08/18/05

08/18/05

    852,395

  2,103,860

  1,436,802

    334,923

  2,792,398

     700,812

   1,634,913

   1,669,988

     382,430

   4,528,625

    196,275

    264,119

-    10,345

          0

    468,820

   1,342,149

   1,834,119

           0

           0

           0

100

100

0

0

0

8

11

0

0

0

      56,065

     130,793

     658,104

     658,104

     658,104

           0

     309,583

           0

           0

           0

     112,371

     309,273

      92,275

       3,942

     254,683

   1,292,092

   1,785,827

   1,193,052

     202,452

   3,572,792

District 1 - Missoula

01700

01700

04605

04605

04605

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

    897,087

  1,899,032

  1,659,642

    382,430

  4,997,445

    108

    111

      0

      0

      0

96

97

71

53

79

200

100

14

1

39

125

122

8.7

17.3

7.7

1.9

7.1

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,956,255

   4,564,123

  2,335,725

  6,581,043

     460,394

     458,475

   2,796,119

   7,039,517

   3,176,268

   6,581,043

   3,077,919

   4,968,296

     186,858

   1,974,312

97

75

13.7

7.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

04605

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    100

      0

     19

      0

    119

      0

113

0

%

%

115

18

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     421,644

     350,900

$

$

$

$

     365,648

   1,974,312

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

U

U

U

00082

00082

06701

06701

06701

1.4

.15

0

0

.5

6.86

5.11

.5

1.2

1.2

5.46

4.96

.5

1.2

.7

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.806

8

.806

1.935

1.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 52-2(31)34

STPHS 1-2(132)113

STPHS-STPP 52-2(28)51

STPHS 0002(758)

SIGNAL - JCT MT 83

2000-SLOPE FLTN-10 KM W KALISP

MT 35/SEC 317 INT - KALISPELL

2001-D1-ELECTRICAL

5076

4708

4022

5006

031

132

028

758

000

000

000

000

410

310

410

310

KINGS

T

 FLASHING BEACONS & LUMINARIES

SIGNALS,SIGNING & PAVEMENT MAR

GRADING,SLOPE FLATTENING

INTERSECTION SIGNAL IMPROVEMEN

INSTALLATION AND/OR UPGRADE OF

07/05/05

10/03/05

11/14/05

05/26/05

10/18/05

04/24/06

04/25/06

09/14/05

01/05/06

05/22/06

11/28/05

     90,052

     80,330

    373,111

     53,527

      92,215

      99,990

     398,831

      53,011

          0

          0

          0

          0

     118,668

           0

           0

      63,074

30

20

45

30

0

0

0

0

      13,832

       9,999

      35,895

       7,952

      17,719

           0

           0

      15,373

      18,781

      10,425

      24,759

      12,402

      92,860

      79,628

     189,692

      47,511

District 1 - Missoula

01605

01805

02F04

03505

MONTANA LINES INC             

H L CONSTRUCTION              

MONTANA LINES INC             

MONTANA LINES, INC            

     92,215

     99,990

    398,831

     53,011

     30

     20

     45

     30

78

80

48

75

106

104

69

81

77

70

69

103

20.2

13.1

13.1

26.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.82
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,520,378

   8,916,768$

     918,869$

   9,835,636$

   9,757,311$   8,046,215

   2,161,170

82% 9.6 %

191 ROBERTS, JAMES      
    100

     19

    119

113 %33%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     772,544$

   2,339,960$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00052

00001

00052

33.54

113

50.8

33.65

113

50.8

.11

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.177

0

0

MI

MI

MI

MI

KM

KM

KM

KM

20.676

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9024(19)

NH 5-4(29)173

NH 5-4(30)177

NH 5-4(28)168

STPHS 263-1(22)6

SWAN RIVER-3 KM SE OF FERNDALE

EUREKA - SOUTH

EUREKA - NORTH & SOUTH

FORTINE - NORTH

2001-DELINEATORS-WEST OF MISSO

4228

5456

5457

5722

5010

019

029

030

028

022

000

000

000

000

000

221

182

183

183

310

MILL,FILL,PLANT MIX SURF,BRIDG

MENT MARKING,MILL,FILL,PLANT M

 & COVER,PAVEMENT MARKING,MILL

STRUCTURES & APPROACHES

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,PAVE

SEAL & COVER BRIDGE DECKS,SEAL

SIGNS,DELINEATORS

04/10/06

12/12/05

12/12/05

12/12/05

11/14/05

06/01/06

06/01/06

06/01/06

04/13/06

  1,499,677

    157,488

    749,192

    207,583

     34,019

   1,502,436

     156,859

     716,886

     202,321

      25,500

          0

          0

      2,338

          0

          0

           0

           0

           0

           0

           0

170

60

60

60

30

0

0

0

0

0

     225,365

      18,823

      86,026

      24,279

       3,838

           0

           0

           0

           0

           0

       5,065

       1,707

       5,196

       1,912

       3,930

      15,025

      36,268

     154,422

      41,801

      24,091

District 1 - Missoula

04105

05C05

05C05

05C05

06A05

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

OMO CONSTRUCTION INC          

  1,502,436

    156,859

    719,224

    202,321

     25,500

    170

     60

     60

     60

     30

1

23

22

21

94

2

9

6

8

102

3

3

3

17

33.7

4.7

3.4

4.6

16.3

3

Contract Totals for :

Proj. Count:
   1,114,263

  1,076,066

       2,338

   1,078,404

   1,076,066     232,491

     129,128

22 3.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05C05

% %

TIED

TIED

TIED

TIED

     60

      0

     60

3 %7 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       8,815

$

$

     129,128$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LINCOLN             

LINCOLN             

LINCOLN             

MISSOULA            

Days

P

P

P

S

00005

00005

00005

00263

173.2

177

168.3

5.7

177

180.9

173.2

13.627

3.8

3.9

4.9

7.927

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

6.129

6.29

7.903

12.785

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 0002(759)

STPHS 292-1(5)0

SFCN 5-2(141)93

STPHS 0002(676)

NH 1-2(133)134

2002-D1-SIGNING

2001-SAFETY IMPROVEMENT-KALISP

SOMERS - SOUTH

1998-D1-GUARDRAIL

COLUMBIA FALLS - EAST & WEST

5358

5015

5514

4423

5450

759

005

141

676

133

000

000

000

000

000

411

310

181

310

181

ENT MARKINGS

SIGNING,DELINEATORS

SIGNING,DELINEATORS

PMS OVERLAY,SEAL & COVER

GUARDRAIL,SLOPE FLATTENING

PMS OVERLAY,SEAL & COVER,PAVEM

11/14/05

11/14/05

11/14/05

11/14/05

02/06/06

04/13/06

04/13/06

03/27/06

03/27/06

     12,257

     49,728

  2,024,919

    366,474

  1,038,430

      10,105

      39,688

   2,095,928

     294,379

   1,073,508

          0

          0

     18,908

          0

          0

           0

           0

           0

           0

           0

30

30

45

40

30

0

0

0

0

0

       1,524

       5,932

     271,631

      44,156

      85,881

           0

           0

           0

           0

           0

       6,095

       7,227

      85,947

      42,714

         548

       9,992

      39,305

   1,733,126

     273,877

      10,736

District 1 - Missoula

06A05

06A05

07B05

08A05

18106

OMO CONSTRUCTION INC          

OMO CONSTRUCTION INC          

SCHELLINGER CONST CO INC      

OMO CONSTRUCTION INC          

J T L GROUP INC - KALISPELL   

     10,105

     39,688

  2,114,836

    294,379

  1,073,508

     30

     30

     45

     40

     30

99

99

83

93

1

400

122

32

97

1

17

17

63

61

18.4

5

15.6

5.1

3

Contract Totals for :

Proj. Count:
      96,004

     75,293

           0

      75,293

      75,293      73,388

      11,294

97 23.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

14

Project Mgr. Totals for :

Proj. Count: 30.697
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,736,787

06A05

   6,761,657$

      21,246$

   6,782,903$

   6,798,173$   2,748,334

     835,133

40

%

% 8.2 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

17 %153 %

    500

      0

    500

26%27%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      17,252

$

$

      11,294$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     226,708$

     846,441$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SANDERS             

FLATHEAD            

LAKE,FLATHEAD 

LAKE,FLATHEAD 

FLATHEAD            

Days

P

S

00035

00292

15.8

0

16.5

9.36

.7

9.36

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

15.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

49.51

MI

KM

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(120)20

NH 5-2(119)19

IM 90-2(102)106

VIC WHITE COYOTE RD-S RAVALLI

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

1744

1744

3853

120

119

102

000

000

000

130

140

170

E,WETLAND

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRADE,GRAVEL,STR,WILDLIFE FENC

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

02/06/06

10/13/04

03/25/02

03/06/06

11/15/04

05/22/02

10/22/02

08/06/03

 15,603,255

  7,935,709

  2,973,320

  17,269,807

   7,425,190

   2,326,681

    113,070

    224,624

-    33,235

           0

           0

   2,187,913

180

0

90

1

0

0

   1,726,981

     891,023

     186,134

           0

           0

     196,626

     442,389

     816,308

     195,359

   9,627,508

   6,773,687

   2,187,912

District 1 - Missoula

01B05

02904

06202

RIVERSIDE CONTRACTING INC     

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

 17,382,877

  7,649,814

  2,293,446

    181

      0

     90

56

91

100

26

92

99 99

4.6

12.1

8.9

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.312
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  26,512,284

  27,021,678$

     304,459$

  27,326,137$

  26,882,910$  18,589,107

   2,804,138

69% 7.8 %

181 SULLIVAN, SHEILA    
    270

      1

    271

33%52%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,454,056$

   2,814,630$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

LAKE                

LAKE                

MISSOULA            

Days

P

P

I

00005

00005

00090

20

18.098

105.633

26.7

20.184

110.159

6.7

2.086

4.526

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.806

3.365

7.3

MI

MI

MI

KM

KM

KM

21.471

MI

KM

E

E

M

MI
KM

MI

MI

MI
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District 1 - Missoula

67

District Totals:

Proj. Count: District Total  Length:
198.218

 165,060,537

 173,962,123$

   4,613,864$

 178,575,984$

 174,780,196$ 119,314,638

  18,583,910

68% 9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,905

    128

  4,033

43%

Time
Used

55%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,751,824$

  19,498,556$

Engineer

Estimate

Cont.

Pymts.

Days

319.701

MI

KM
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CM 0204(4)

BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

BRF-BR 9039(34)

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

POWELL COUNTY BRIDGES

5093

4539

3611

4604

4742

004

047

046

030

034

000

000

000

000

000

180

221

180

183

221

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

DGES,GRADE,GRAVEL,BITUMINOUD S

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

PRE-STRESSED CONCRETE BEAM BRI

11/15/04

02/07/05

05/14/02

05/14/02

05/09/05

04/11/05

04/06/05

06/11/02

06/11/02

08/17/05

10/20/05

11/02/05

08/25/03

08/25/03

12/30/03

12/30/03

    455,777

    489,988

  6,276,618

    380,575

  1,932,705

     378,878

     402,789

   5,672,421

     309,276

   1,716,882

      5,919

      1,086

    130,888

-     3,176

          0

     381,378

     416,278

   6,006,731

     324,300

           0

45

75

120

120

160

5

0

0

0

0

      37,888

      60,418

     453,794

      24,742

     257,532

      69,466

     141,535

     480,539

      35,673

           0

      65,627

     147,920

     432,490

      19,773

     192,174

     351,860

     416,843

   5,888,740

     318,633

   1,174,443

District 2 - Butte

01B04

06105

09402

09402

15405

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

    384,797

    403,875

  5,803,309

    306,100

  1,716,882

     50

     75

    120

    120

    160

92

100

98

98

68

94

105

90

55

75

126

95

111

111

67

18.7

35.5

7.3

6.2

16.4

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD

DEER LODGE,SILVE

DEER LODGE          

POWELL              

Days

U

X

P

00204

01095

00019

.764

1.7

.596

1.24

1.7

12

.476

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMMILLER-BRYAN 444-9413

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 46-5(2)51

NH 50-2(48)76

STPS 359-1(7)1

IM 90-5(63)264

SPORTSMAN'S CAMPGROUND - EAST

PEDESTRIAN TUNNEL-GALLATIN GAT

CARDWELL - HARRISON

MILLIGAN CANYON INTERCHANGE -

2137

4582

5811

5720

002

048

007

063

000

000

000

000

140

620

183

180

NG,STRUCTURES

,SIDEWALKS,ELECTRICAL

VER FULL WIDTH,SEAL & COVER ON

GRADE,GRAVEL,PLANT MIX SURFACI

PEDESTRIAN TUNNEL,GRADING,PMBS

SEAL & COVER

MILL,FILL,DRIVING LN,SEAL & CO

03/06/06

04/10/06

03/06/06

03/06/06

05/09/06   6,068,563

    621,623

    382,270

  1,892,228

   6,724,386

     625,793

     375,664

   1,828,588

          0

          0

          0

          0

           0

           0

           0

           0

160

45

100

100

0

0

0

0

     672,439

      75,095

      37,566

     182,859

           0

           0

           0

           0

      85,378

      27,997

       4,323

       5,633

     208,263

     123,654

      59,917

     316,242

District 2 - Butte

27106

03605

06206

06206

ASCORP INC DBA DEBCO CONSTRUCT

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  6,724,386

    625,793

    375,664

  1,828,588

    160

     45

    100

    100

3

20

16

17

13

37

12

3

12

18

41

22.6

7.2

1.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 11.88
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,604,226

  15,204,632$

     134,717$

  15,339,349$

  15,569,955$   8,358,782

   1,506,813

54% 11.3 %

216 ARVISH,MIKE         

TIED

TIED

    560

      5

    565

70%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     943,362$

   1,657,184$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

494-9649

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@mt.gov

dclary@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DEERLODGE,SILVER

GALLATIN            

MADISON             

BRAODWATER,JEFF

Days

Days

P 00050

76.7

76.7

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

MI

KM

KM

KM

KM

19.162

MI

KM

E

MI

MI

KM

KM

MI

MI

MI

MI
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Page 19 of 68

STPS 393-1(6)0

IM 0002(743)

BR 86-1(25)3

JCT MT 2-SW

INTERSTATE REHAB-BUTTE

BRIDGER CREEK - 3 KM NE OF BOZ

5731

5099

4230

006

743

025

000

000

000

183

170

221

OUS SURFACING,SEAL & COVER

NG,CONCRETE SLAB STRUCTURE

SEAL & COVER

CRACK & SEAT,PLANT MIX BITUMIN

GRADE,GRAVEL,PLANT MIX SURFACI

03/06/06

05/09/05

12/13/04

07/05/04

02/07/05

    150,888

  1,395,654

    726,037

     116,750

   1,353,194

     865,079

          0

      3,830

          0

           0

   1,480,110

     866,550

30

60

90

0

3

0

       9,340

     108,255

     103,809

           0

     148,011

     190,641

          13

     123,590

     192,336

       1,167

   1,361,105

     845,344

District 2 - Butte

07206

14405

03304

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC.    

SLETTEN CONSTRUCTION CO       

    116,750

  1,357,024

    865,079

     30

     63

     90

1

92

98

0

84

101

87

94

1.1

9.1

22.8

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,204,252     376,159

     220,425

17 2.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 3.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,442,663

06206

   4,299,989$

       3,830$

   4,303,819$

   4,426,905$   1,862,085

     413,115

42

%

% 8.7 %

%

213 CLARY,DAN           

    100

      0

    100

0 %5 %

    235

      3

    238

26%36%

$

$

$

$

$

$

$

$

$

       9,956

$

$

     220,425$

$

$

$

$

$

$

$

$

$

$

$

     161,556$

     452,871$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9649

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@mt.gov

mcollingwood@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVER BOW          

SILVER BOW          

GALLATIN            

Days

Days

S

P

00393

00086

0

3.13

3.8

3.13

3.8

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.129

0

MI

MI

MI

KM

KM

KM

6.129

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 86-1(31)19

NH 50-1(25)4

NH 50-1(26)0

CM 7410(2)

BR 540-1(13)7

2002-GUARDRAIL-NE OF BOZEMAN

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

GEYSER-PARK TO F ST-LIVINGSTON

STRUCTURES - S OF PRAY

5377

5468

5469

5097

4232

031

025

026

002

013

000

000

000

000

000

310

181

181

180

221

EGTATION

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

GUARDRAIL,GRADING,GRAVEL & REV

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

OVERLAY,SEAL & COVER

GRADING,AGGREGATE SURF,PMBS,DR

08/18/05

03/06/06

03/06/06

11/15/04

12/12/05

09/28/05

03/21/05

01/17/06

11/30/05

10/12/05

    293,980

  1,015,831

    768,142

    338,043

  1,236,161

     174,800

   1,293,040

     985,900

     402,319

   1,269,043

-       151

          0

          0

     14,861

     34,610

           0

           0

           0

     448,449

           0

15

90

90

60

120

0

0

0

0

3

      17,480

     142,234

     108,449

      48,278

     152,285

           0

           0

           0

      62,978

           0

      16,874

       1,445

       1,850

      60,721

     164,106

     170,403

      12,991

       9,799

     448,448

     848,166

District 2 - Butte

03805

04206

04206

04704

05305

H L CONSTRUCTION              

H K CONTRACTORS INC           

H K CONTRACTORS INC           

JTL GROUP, INC.-BELGRADE      

SLETTEN CONSTRUCTION COMPANY  

    174,649

  1,293,040

    985,900

    417,180

  1,303,653

     15

     90

     90

     60

    123

97

1

1

100

67

97

1

2

96

108

80

37

37

97

27

9.9

11.1

18.9

13.5

19.3

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,278,940      22,790

     250,683

1 14.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 13.684
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,378,194

04206

   4,990,181$

      49,320$

   5,039,501$

   5,037,782$   2,335,151

     572,535

46

%

% 18.7 %

%

221 COLLINGWOOD, MATT   

TIED

TIED

     90

      0

     90

37 %1 %

    375

      3

    378

58%65%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       3,295

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     437,332$

     674,067$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

PARK                

PARK                

Days

P

P

P

U

S

00086

00050

00050

07410

00540

18.9

3.5

.366

0

6.75

20

9.5

3.5

1.28

8.92

1.1

6

3.134

1.28

2.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.774

9.677

5.055

2.065

3.5

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

22.071

MI

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2354

3398

2319

085

047

008

000

000

000

221

140

130

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  2,094,289

  4,280,188

   3,153,678

   1,848,101

   3,995,495

    279,171

    286,664

    603,913

   3,441,130

   1,933,667

   4,952,513

180

120

120

14

4

41

     315,368

     184,810

     399,549

     543,661

     387,320

     929,608

     571,005

     341,138

     877,273

   3,420,634

   2,212,683

   4,961,086

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  2,134,765

  4,599,407

    194

    124

    161

99

114

100

105

88

94

105

144

111

16.7

15.4

17.7

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,173,769

     584,359

104 17

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,594,403

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %93 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,218,411

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,789,416$

   1,860,589$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

I

P

U

00015

00008

05807

193

42.6

.403

193

42.9

1.217

0

.3

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.484

1.313

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 89-1(8)2

STPP-STPE 49-1(16)0

STPP 46-2(12)8

STPS 278-1(21)30

SFCS 324-1(2)21

DILLON - NO. MONTANA ST.

DILLON - NE

WISDOM - WEST

BIG HOLE PASS - EAST & WEST

15KM WEST OF GRANT - WEST

1809

1811

5799

5730

4318

008

016

012

021

002

000

000

000

000

000

140

140

183

183

183

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

SEAL COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKINGS

PLANT MIX OVERLAY,SEAL & COVER

03/08/04

03/08/04

02/06/06

02/06/06

11/15/04

04/08/04

04/08/04

01/22/05

  3,165,515

  3,422,465

    426,045

    137,914

    679,523

   2,585,835

   2,867,450

     450,573

     146,240

     640,393

    189,488

    856,922

          0

          0

      3,762

   2,729,314

   3,105,651

           0

           0

           0

0

0

30

30

175

0

15

0

0

0

     387,875

     430,118

      36,046

      11,699

      64,039

     483,048

     456,656

           0

           0

           0

     375,456

     371,138

       3,566

         853

      40,985

   3,089,985

   3,831,839

       2,984

       2,984

     666,538

District 2 - Butte

07C03

07C03

08106

08106

11404

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC.    

  2,775,323

  3,724,372

    450,573

    146,240

    644,155

      0

     15

     30

     30

    175

113

123

1

2

104

78

81

10

7

64 87

12.2

9.7

119.5

28.6

6.1

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

     563,959

  5,453,285

    596,813

   1,046,410

           0

   6,499,695

     596,813

   5,834,965

     596,813

   6,921,824

       5,968

     817,993

      47,745

119

1

10.8

74

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07C03

08106

%

%

%

%

TIED

TIED

TIED

TIED

TIED

      0

     30

     15

      0

     15

     30

300

0

%

%

79

9

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     746,594

       4,419

$

$

$

$

     939,704

      47,745

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

P

P

P

S

S

00089

00049

00046

00278

00324

1.73

0

7.4

30.03

21.25

2.46

1.83

26.6

34.905

27.76

.73

1.83

19.2

4.875

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.177

2.952

30.968

7.863

10.5

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMTRIBELHORN-LESLY 444-6242

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 324-1(4)13

STPP 29-1(44)0

IM 15-2(74)122

GRANT - WEST

ENNIS - WEST

ROCKER SCALE SITE

4476

5518

4197

004

044

074

000

000

000

140

180

111

CING,SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

GRADING,GRAVEL,PLANT MIX SURFA

OVERLAY,SEAL & COVER

MSC SCALE SITE,OFF & ON RAMPS,

11/15/04

03/06/06

04/29/04

01/22/05

06/10/04

04/28/06

  6,248,874

    808,872

  3,710,889

   5,742,102

     741,415

   3,178,400

    212,247

          0

    125,386

   6,313,425

           0

   3,156,598

175

45

120

6

0

9

     574,210

      66,727

     286,056

     670,110

           0

     525,000

     659,461

       3,669

     528,032

   6,191,285

           0

   3,380,792

District 2 - Butte

11404

14206

03903

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC.    

  5,954,348

    741,415

  3,303,786

    181

     45

    129

98

0

107

98

5

101

85

122

10.7

15.6

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   6,953,818   6,857,823

     638,249

99 10.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 38.843
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,889,208

11404

  13,174,008$

   1,262,419$

  14,436,426$

  14,127,011$  13,785,615

   1,570,714

98

%

% 10.6 %

%

212 HANCOCK,DALE        

TIED

TIED

    175

      6

    181

85 %95 %

    250

     21

    271

73%81%

$

$

$

$

$

$

$

$

$

     700,446

$

$

     734,149$

$

$

$

$

$

$

$

$

$

$

$

   1,455,128$

   1,788,325$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD

MADISON             

SILVERBOW           

Days

Days

P

I

00029

00015

0

122

5.698

122

5.698

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.19

0

MI

MI

MI

KM

KM

KM

62.65

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 276-1(7)0

IM 90-5(61)240

IM 15-2(88)116

ROCKER INTERCHANGE - NORTH

PIPESTONE - WHITEHALL

BUXTON - N & S

4473

5467

4292

007

061

088

000

000

000

140

181

180

CING & SEAL & COVER

BITUMINOUS SURFACING,GUARDRAIL

,PAVEMENT MARKINGS

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,DIGOUTS,PLANT MIX

OVERLAY,SEAL & COVER,GUARDRAIL

04/29/04

08/18/05

03/06/06

06/10/04

04/28/06

  1,309,649

  3,164,106

  2,468,659

   1,078,748

   3,020,362

   2,339,444

-    36,500

      2,922

          0

   1,026,448

           0

           0

120

75

90

30

0

0

      97,087

     302,036

     210,550

     185,584

           0

           0

     209,641

      45,570

      15,974

     998,426

     867,624

     508,551

District 2 - Butte

03903

05405

16206

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC     

  1,042,248

  3,023,284

  2,339,444

    150

     75

     90

97

29

22

113

15

8

105

37

21

5.3

3.1

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      88,886

   4,346,034

   4,183,046   4,379,218

     383,143

105 16.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 14.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,653,303

03903

   9,616,954$

      91,808$

   9,708,762$

   9,542,852$   5,755,393

     895,729

60

%

% 13.9 %

%

214 HARRIS, DEAN        

TIED

    120

     39

    159

99 %104 %

    285

     39

    324

57%65%

$

$

$

$

$

$

$

$

$

     737,673

$

$

     710,584$

$

$

$

$

$

$

$

$

$

$

$

     799,217$

   1,223,170$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

JEFFERSON           

SILVER BOW          

Days

Days

S

I

I

00276

00090

00015

.046

240

115.884

1.302

248.5

120.702

1.256

8.5

4.818

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.025

13.71

7.771

MI

MI

MI

KM

KM

KM

23.506

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI



08-JUN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 25 of 68

STPP-STPHS 14-1(17)11

NH 8-4(32)102

IM 15-2(87)126

SFCS 347-1(2)0

SFCS 284-1(3)0

NH 8-4(41)93

DEEP CREEK CANYON

US 287 PASS LN - N THREE FORKS

MONTANA ST EMERGENCY REPAIR-BU

JCT S 288 - EAST

JCT US 12 - N

US 287 PASS LN-S OF TOSTON

5110

3377

5701

5105

5533

3377

017

032

087

002

003

041

000

000

000

000

000

000

180

130

231

180

183

130

AL & COVER

CING,PAVEMENT MARKINGS

6+0.316-1 INT MONTANA STREET

 COVER,BR DECK TREAT & RAILREV

CING,& PAVEMENT MARKINGS

PLANT MIX SURFACING OVERLAY,SE

GRADING,GRAVEL,PLANT MIX SURFA

EMERGENCY REPAIR NBI#I00015 12

PLANT MIX BIT.SURFACING,SEAL &

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

05/27/04

12/12/05

05/05/04

03/07/05

12/12/05

05/09/05

08/20/04

05/10/04

05/16/05

07/11/05

09/07/05

06/10/04

09/29/05

08/23/04

06/01/06

  1,570,602

  4,883,259

    209,618

    553,628

    213,121

  2,892,472

   1,520,497

   5,123,200

     161,468

     469,821

     188,169

   2,741,448

-    12,274

        614

     83,727

          0

          0

     57,422

   1,520,497

           0

           0

           0

           0

45

105

40

45

30

90

0

0

0

0

0

27

     152,050

     614,784

      24,220

      46,982

      20,317

     274,145

     228,075

           0

           0

           0

           0

     132,023

     185,505

      20,784

      96,469

         542

     338,527

   1,478,419

   1,692,670

     238,407

     458,176

       1,882

   2,648,190

District 2 - Butte

01504

01C05

01E04

07205

08C05

09405

SCHELLINGER CONST CO.,INC.    

JIM GILMAN EXCAVATING INC     

SLETTEN CONSTRUCTION CO       

HOLLOW CONTRACTING            

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

  1,508,223

  5,123,814

    245,195

    469,821

    188,169

  2,798,869

     45

    105

     40

     45

     30

    117

97

33

148

98

1

97

58

30

86

205

3

123

98

30

20

116

96

8.9

11

8.7

21.1

28.8

12.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BROADWATER 

BROADWATER 

SILVERBOW           

GALLATIN            

JEFFERSON/L.C.

BROADWATER 

Days

P

P

I

S

P

00014

00008

00015

00347

00008

11.5

102.18

126.316

0

93.03

23.1

105.4

126.316

3.4

96.06

11.6

3.22

0

3.4

3.03

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.71

5.194

0

5.484

4.887

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JOE 494-9636

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPHS 205-1(26)26

STPP 59-2(12)38

STPHS 205-1(32)27

STPHS 411-1(9)0

SAFETY IMPVMNT - W OF BOZEMAN

RINGLING - NORTH & SOUTH

2002-SIGNAL-JCT S-411

2002-SIGNAL-JCT S-412

4433

3878

5373

5379

026

012

032

009

000

000

000

000

310

140

410

410

TREATED BASE,PLANT MIX BIT.SUR

AUXILIARY LANES & FLASHERS

GRADE,GRAVEL SURFACING,CEMENT

SIGNING & SIGNALS

SIGNALS & SIGNING

11/15/04

03/07/05

11/14/05

11/14/05

02/24/05

04/26/05

04/03/06

04/03/06

08/29/05

06/02/06

  1,041,182

  9,671,188

    124,686

    112,515

     971,061

   9,329,696

     107,799

      96,224

     58,651

    164,531

     12,951

      6,629

     993,883

           0

           0

60

200

45

45

6

3

3

1

     116,527

     839,673

      10,780

       9,622

     112,811

           0

           0

     104,663

     810,296

      16,595

      12,003

     995,383

   7,146,709

      76,279

      61,948

District 2 - Butte

01604

03205

03B05

03B05

JTL GROUP, INC.-BELGRADE      

SCHELLINGER CONST CO.,INC.    

MONTANA LINES INC             

MONTANA LINES INC             

  1,029,712

  9,494,227

    120,749

    102,852

     66

    203

     48

     46

100

77

71

64

93

97

154

125

56

65

65

67

10.5

11.3

21.8

19.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 21.25
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,322,700

  10,204,603$

     129,489$

  10,334,091$

  10,204,603$   6,517,744

   1,132,498

64% 11.9 %

211 HELD,TERRY          

TIED

TIED

    355

     27

    382

65%64%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     773,850$

   1,208,523$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

MEAGHER             

GALLATIN            

GALLATIN            

Days

Days

S

S

S

00205

00205

00411

25.5

26.846

.129

25.9

26.846

.129

.4

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.645

0

0

MI

MI

MI

MI

KM

KM

KM

KM

34.275

MI

KM

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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SFCU-STPS 291-1(5)1

SFCS 290-1(5)3

IM-BH 0002(807)

MAIN & JACKRABBIT LN - BELGRAD

BELGRADE - NORTH

GALLATIN RIVER SCOUR MITIGATIO

4471

5472

5466

005

005

807

000

000

001

410

181

232

RM DRAINS,SIGNING,PAVEMENT MAR

N

PMBS,TRF SGNL,C&G,SIDEWALK,STO

OVERLAY,SEAL & COVER

GALLATIN RIVER SCOUR MITIGATIO

03/06/06

03/06/06

03/06/06

04/03/06

03/07/06

03/22/06

  1,886,418

  1,014,401

    671,625

   2,068,792

     884,447

     494,638

-     5,863

          0

          0

           0

           0

           0

60

45

64

0

0

4

     248,255

      79,601

      49,464

           0

           0

           0

      62,796

          98

           0

     858,929

       8,845

     545,990

District 2 - Butte

13A05

15206

01E06

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

FOUR BEERS INC                

  2,062,929

    884,447

    494,638

     60

     45

     68

42

1

110

25

0

0

53

24

7.3

1.1

2

Contract Totals for :

Proj. Count:
     237,201

    204,023

      19,580

     223,601

     204,023     138,227

      20,402

68 20.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 5.926
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,850,390

03B05

  13,458,019$

     236,899$

  13,694,916$

  13,480,841$   9,148,093

   1,304,458

68

%

% 11 %

%

223 JEWETT, JIMMY       

     45

      4

     49

63 %140 %

    410

     13

    423

55%77%

$

$

$

$

$

$

$

$

$

      28,598

$

$

      20,402$

$

$

$

$

$

$

$

$

$

$

$

   1,006,451$

   1,300,742$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jjewett@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

S

I

00291

00290

00090

.752

2.88

292.2

.828

8.33

292.6

.076

5.45

.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.123

8.79

.645

MI

MI

MI

KM

KM

KM

9.558

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 0002(508)

IM 90-6(90)304

IM 90-6(91)313

STPHS 90-6(105)317

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

2001-TRAIL CREEK INTERCHANGE-E

3871

3612

4187

5021

508

090

091

105

000

000

000

000

230

181

221

231

ETORFIT

OVERLAY,SEAL & COVER

NG

,SEAL & COVER,GUARDRAIL,BRIDGE

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

03/07/05

03/07/05

03/07/05

11/14/05

04/04/05

04/04/05

04/04/05

  3,802,116

  4,436,189

  5,299,047

    786,537

   2,543,425

   4,828,423

   5,257,529

     735,119

          0

     81,438

    152,709

      1,610

   2,897,793

   5,143,475

           0

           0

200

200

200

120

0

0

1

0

     203,474

     386,274

     420,602

     108,273

     289,779

     487,489

           0

           0

     266,508

     467,124

     245,982

      21,315

   2,741,264

   4,827,995

   3,568,818

     245,167

District 2 - Butte

08205

08205

08205

10A05

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION COMPANY  

  2,543,425

  4,909,861

  5,410,237

    736,729

    200

    200

    201

    120

95

94

68

33

92

96

58

20 26

9.7

9.7

6.9

8.7

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,298,797  11,138,077

   1,010,350

84 8.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.554
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,995,514

08205

  13,859,134$

     235,757$

  14,094,890$

  14,528,554$  11,929,234

   1,168,087

82

%

% 8.4 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

0 %82 %

    384

      5

    389

12%74%

$

$

$

$

$

$

$

$

$

$

$

$

     979,614

$

$

   1,197,870$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,000,929$

   1,355,607$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

I

I

I

I

00090

00090

00090

00090

303.508

303.553

314.08

316.736

313.447

313.674

314.08

316.83

9.939

10.121

0

.094

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.031

16.324

0

.152

MI

MI

MI

MI

KM

KM

KM

KM

33.152

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI
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CM 1899(13)

STPHS 1805(15)

SFCU 1820(1)

IM 90-3(90)195

STPS 357-1(6)5

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

HOLMES-HARRISON TO ROWE-BUTTE

INTERSTATE FENCE-EAST OF GALEN

SOUTH OF ALDER - SOUTH

4180

5371

5428

4295

5480

013

015

001

090

006

000

000

000

000

000

410

310

180

310

180

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

FACING,STORM DRAIN,SIDEWALK,SE

G OVERLAY,SEAL & COVER

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

COLD MILLING,PLANT MIX BIT.SUR

FENCE REPLACEMENT

DIGOUTS,PLANT MIX BIT.SURFACIN

07/05/05

07/05/05

07/05/05

04/10/06

05/09/05

09/12/05

09/12/05

08/15/05

06/14/05

    647,223

     21,454

    308,190

    165,602

  1,154,834

   1,378,682

      30,566

     283,870

      80,573

   1,272,559

     24,701

          0

     83,306

          0

     18,006

           0

           0

           0

           0

   1,354,147

75

75

45

60

0

3

0

0

0

0

     140,925

     140,925

      28,387

       8,057

     127,256

           0

           0

           0

           0

     135,415

     199,010

         103

      62,083

         304

     128,126

   1,161,605

         450

     368,381

      18,858

   1,353,629

District 2 - Butte

01804

01804

02605

06306

06405

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

HOLLOW CONTRACTING INC        

MENARD CONSTRUCTION INC       

JIM GILMAN EXCAVATING INC.    

  1,403,382

     30,566

    367,175

     80,573

  1,290,565

     78

     75

     45

     60

      0

84

1

130

23

100

141

0

219

4

95

67

69

91

20

17.1

22.9

16.9

1.6

9.5

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

      24,701

   1,433,948

   1,409,248   1,162,055

     281,850

82 17.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

% %

TIED

TIED

     75

      3

     78

67 %71 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     199,113

$

$

     281,850$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

SILVER BOW          

DEER LODGE          

MADISON             

Days

P

U

I

S

00029

01805

00090

00357

84.89

.2

195.41

4.817

90.14

.2

198.94

11.062

5.25

0

3.53

6.245

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

5.694

10.073

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 14-2(27)56

STPP 14-2(28)33

CM 1805(10)

CHECKERBOARD - WEST

WHITE SULPHUR SPRINGS - SOUTH

MONTANA & ROWE RD - BUTTE

5797

5798

4173

027

028

010

000

000

000

183

183

410

NOUS SURFACING,SEAL & COVER

SEAL & COVER

SEAL & COVER

GRADE,GRAVEL ,PLANT MIX BITUMI

02/06/06

02/06/06

03/08/04

05/03/04

10/19/05

    178,911

    234,831

    755,471

     188,245

     244,018

     620,068

          0

          0

     39,902

           0

           0

     667,590

30

30

75

0

0

11

      16,958

      21,946

      62,007

           0

           0

     152,490

         973

         798

     137,007

       1,903

       2,422

     676,744

District 2 - Butte

07C05

07C05

14204

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

HOLLOW CONTRACTING            

    188,245

    244,018

    659,970

     30

     30

     86

1

1

101

6

4

90 88

51.1

32.9

20.2

2

Contract Totals for :

Proj. Count:
     413,742

    432,263

           0

     432,263

     432,263       4,325

      38,904

1 40.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 30.651
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,466,516

07C05

   4,098,581$

     165,915$

   4,264,494$

   4,227,691$   3,583,992

     546,461

85

%

% 14.7 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     30

      0

     30

0 %5 %

    285

     14

    299

61%82%

$

$

$

$

$

$

$

$

$

       1,771

$

$

      38,904$

$

$

$

$

$

$

$

$

$

$

$

     528,404$

     645,103$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

MEAGHER             

MEAGHER             

SILVER BOW          

Days

P

P

U

00014

00014

01805

55.9

33.4

.792

63.1

41.7

.918

7.2

8.3

.126

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.613

13.387

.203

MI

MI

MI

KM

KM

KM

49.438

MI

KM

BENTE-FREDRICK 444-7634

E

E

E

MI
KM

MI

MI

MI
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District 2 - Butte

56

District Totals:

Proj. Count: District Total  Length:
162.276

 102,625,795

  97,903,375$

   3,479,902$

 101,383,269$

 101,473,504$  73,870,492

  10,010,137

73% 12 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,439

    189

  3,628

59%

Time
Used

73%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,895,645$

  12,166,181$

Engineer

Estimate

Cont.

Pymts.

Days

261.738

MI

KM
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STPHS 60-2(68)87

STPU 5201(16)

NH 24-3(29)68

NH 24-2(20)43

STPP 10-1(22)0

2001-ELECTRICAL-JCT SEC-227

6TH ST NW-16TH TO SMELTER-GREA

LINCOLN - EAST & WEST

OVANDO - EAST

10TH AVE. SOUTH - RIVER DRIVE

5013

4331

5485

4777

2141

068

016

029

020

022

000

000

000

000

000

310

140

181

181

130

VER

VER

SIGN,SIG,WATER & STORM DRN,

FLASHING BEACONS

GRADE,GRAVEL,PMS,SEAL & COVER

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRD,PL MIX SURF,PCCP,SIDWALKS,

05/08/06

05/08/06

02/06/06

02/06/06

06/02/03

07/07/03

09/22/05

     38,681

  1,315,299

  1,188,070

  2,074,600

 11,658,171

      44,979

   1,237,969

   1,187,464

   2,062,536

  10,894,156

          0

          0

          0

          0

    405,026

           0

           0

           0

           0

  13,670,954

20

90

70

70

0

0

0

0

0

2

       3,598

     111,417

      94,997

     165,003

     871,533

           0

           0

           0

           0

     743,479

           0

         250

      10,846

      23,259

     580,048

           0

           0

     248,614

     397,506

  11,429,997

District 3 - Great Falls

01406

02406

05106

05106

05503

MONTANA LINES INC             

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

COP CONSTRUCTION L.L.C.       

     44,979

  1,237,969

  1,187,464

  2,062,536

 11,299,182

     20

     90

     70

     70

      2

0

0

21

19

84

0

0

11

14

78

4.4

5.9

5.1

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

           0

   3,250,000

   3,250,000     646,120

     260,000

20 5.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05106

% %

TIED

TIED

     70

      0

     70

0 %13 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      34,105

$

$

     260,000$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

LEWIS & CLARK,POW

LEWIS & CLARK,POW

CASCADE             

Days

P

U

P

P

P

00060

05201

00024

00024

00010

87.342

2.16

67.71

43.4

0

87.342

2.46

75.76

55.7

1.755

0

.3

8.05

12.3

1.755

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.484

12.984

19.839

2.831

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-1(60)27

NH 24-1(59)32

BR 41-1(19)32

STPHS 331-1(4)0

CM 5215(1)

JCT MT 83 - WEST

CLEARWATER JCT - EAST

BLACKFOOT R-HELMVILLE (PH II)

2000-GUARDRAIL-WEST OF BELT

13TH ST S-10TH TO 21ST-GT FALL

5451

5070

3980

4717

4563

060

059

019

004

001

000

000

000

000

000

181

181

221

310

140

URFACING,REMOVAL OF STRUCTURE

OVER

OVER

.SURFACING,STORM DRAIN,SIDEWAL

GRADING,GRAVEL,PLANT MIX BIT.S

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

GUARDRAIL & SIGNING

GRADING,GRAVEL & PLANT MIX BIT

03/07/05

03/07/05

03/07/05

02/07/05

04/29/04

04/06/05

04/06/05

04/06/05

04/26/05

06/11/04

10/20/05

12/02/05

    905,954

  1,741,173

    411,802

    161,799

  1,423,995

     738,860

   1,422,615

     472,458

     153,992

   1,398,321

          0

          0

          0

          0

-     2,001

     773,856

   1,426,570

     532,810

     180,086

           0

80

80

80

30

100

0

0

0

0

0

      59,109

     113,809

      37,797

      12,319

     125,849

      59,109

     114,126

     101,234

      61,229

           0

      39,532

     103,196

      96,975

      56,931

     138,263

     668,447

   1,307,224

     534,063

     184,793

   1,389,640

District 3 - Great Falls

06205

06205

06205

07105

10404

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

HIGHWAY SPECIALTIES, INC.     

UNITED MAT'LS OF GREAT FALLS  

    738,860

  1,422,615

    472,458

    153,992

  1,396,320

     80

     80

     80

     30

    100

86

92

100

103

99

67

90

96

93

110

99

99

99

93

105

5.9

7.9

18.2

30.8

9.9

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,733,236   2,509,734

     210,715

92 9.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 29.069
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,919,544

06205

  19,613,350$

     403,025$

  20,016,375$

  22,515,545$  16,160,284

   1,595,431

72

%

% 6.5 %

%

388 AAFEDT, RANDY       

TIED

TIED

TIED

     80

      0

     80

99 %87 %

    390

      2

    392

54%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     239,703

$

$

     274,469$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,049,300$

   1,580,041$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

POWELL              

CASCADE             

CASCADE             

Days

P

P

S

00024

00041

00331

26.725

31.74

0

31.717

32.512

.9

4.992

.772

.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.052

1.245

1.452

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

46.887

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPS 464-1(10)13

NH 1-3(36)234 F

STPX-NH 37(26)

STPS 358-1(3)18

STPHS 1-3(49)199

N OF BROWNING - NORTH

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

PONDERA/GLACIER CNTY LINE SLID

2000 - GUARDRAIL - MARIAS PASS

5571

0594

5000

4477

4744

010

036

026

003

049

000

000

000

000

000

181

140

510

310

310

GUARDRAIL,PVMT MARKING

RAINAGE & FENCING

RAINAGE & FENCING

EMNTS ASSOCIATED WITH SLIDE

OVERLAY,LEVELING,SEAL & COVER,

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

ROADWAY ROADSIDE SAFETY IMPROV

GUARDRAIL IMPROVEMENTS

04/10/06

05/26/05

05/26/05

04/07/05

02/06/06

08/04/05

08/04/05

05/09/05

01/11/06

  1,014,578

 12,037,813

    988,275

  2,018,717

    103,546

   1,164,822

  13,195,183

     785,413

   2,187,253

     168,962

          0

    599,491

-    63,432

    153,106

          0

           0

           0

           0

   2,208,641

           0

30

0

0

0

30

0

12

0

5

0

      93,186

   1,187,566

      70,687

     218,725

      20,275

           0

           0

           0

     242,951

           0

         769

     695,065

      59,356

     231,130

       2,414

      11,650

  10,807,407

     619,188

   2,212,226

       1,690

District 3 - Great Falls

01306

12204

12204

15504

23106

SCHELLINGER CONST CO INC      

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

OMO CONSTRUCTION INC          

  1,164,822

 13,794,674

    721,981

  2,340,359

    168,962

     30

     12

      0

      5

     30

1

82

79

100

1

1

59

84

95

12

6.6

6.4

9.6

10.4

142.8

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

     536,059

  14,516,655

  13,980,596  11,426,595

   1,258,253

82 6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.01
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,162,929

12204

  17,501,633$

     689,165$

  18,190,798$

  17,523,021$  13,652,161

   1,590,439

78

%

% 7.2 %

%

386 BECKEDAHL MARK      

TIED

TIED

      0

     12

     12

0 %60 %

     60

     17

     77

0%61%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     754,421

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     988,734$

   1,614,665$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GLACIER             

GLACIER/PONDERA 

GLACIER/PONDERA 

PONDERA,GLACIER

GLACIER             

Days

S

P

S

P

00464

00001

00358

00001

12.864

233.99

17.6

198.7

18.714

247.05

17.6

199.8

5.85

13.06

0

1.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.435

21.065

0

1.774

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

32.274

MI

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



08-JUN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 35 of 68

BR 9026(15)

ER 409-1(6)32

NH 1-6(55)342

STPS 432-2(5)40

NH 10-2(30)43

SAGE CREEK - 23 KM EAST OF WHI

MTS 409 SLIDE-S OF WHITLASH

RUDYARD - GILDFORD

RUDYARD - SOUTH

FORT BENTON - LOMA

4543

5234

5568

5509

4817

015

006

055

005

030

000

000

000

000

000

220

151

181

181

181

 PLACE,SEED & DRAINAGE

TRIPING

IPING,SEAL & COVER

VER,GUARDRAIL

GRADE,GRAVEL,RCB DBL,FENCING

GRADE,GRAVEL,TOPSOIL SALAVGE &

CLOD MILLING,LEVELING,PMBS & S

COLD MILLING.LEVELING,PMBS,STR

LEVELING,PMS OVERLAY,SEAL & CO

02/06/06

11/24/03

11/14/05

11/14/05

11/14/05

03/16/06

04/26/04

03/10/06

03/10/06

01/27/06

06/12/04

09/14/04

    168,406

    124,605

  1,770,691

    691,694

  1,705,855

     289,081

     138,914

   1,938,421

     749,448

   1,598,205

          0

     18,400

          0

          0

          0

           0

     203,864

           0

           0

           0

25

30

45

45

60

0

0

0

0

0

      43,362

      16,670

     271,379

     104,923

     207,767

           0

      47,832

           0

           0

           0

      26,770

      43,587

      14,525

       7,473

      16,289

     274,696

     181,992

     447,697

     170,412

     309,187

District 3 - Great Falls

01A05

01B03

03A05

03A05

04305

CENTURY COMPANIES INC         

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    289,081

    157,314

  1,938,421

    749,448

  1,598,205

     25

     30

     45

     45

     60

95

89

23

23

19

62

91

5

7

8

100

57

9.7

23.9

3.2

4.4

5.3

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869     618,109

     376,302

23 3.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03A05

% %

TIED

TIED

     45

      0

     45

0 %6 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      21,998

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LIBERTY             

LIBERTY             

HILL                

HILL                

CHOUTEAU            

Days

X

S

P

S

P

26238

00409

00001

00432

00010

1.8

31.7

342.16

40.47

43.39

1.8

354.58

46.48

52.224

0

12.42

6.01

8.834

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

20.032

9.694

14.248

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

GIARD-JASON 454-5899

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI



08-JUN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 36 of 68

FBD-MT 0002(524)

NH 1-4(32)292

STPS 233-1(8)22

CM 5707(3)

CM 5709(7)

FERRY REHABS - MISSOURI RIVER

DEVON - E & W

40 KM NORTH OF HAVRE - NORTH

10TH ST-1ST TO 5TH AVE-HAVRE

13TH ST-MONROE TO 1ST-HAVRE

4493

5763

4479

5128

5129

524

032

008

003

007

000

000

000

000

000

650

181

140

180

180

BOAT-CROSSING SITES

EMENT MARKING

,SIDEWALK,CURB & GUTTER

INOUS SURFACING,SEAL & COVER

,SIDEWALKS,CURB & GUTTER

RREHABILITATION OF THREE FERRY

PMS OVERLAY,SEAL & COVER & PAV

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

02/09/04

11/14/05

08/02/04

08/02/04

08/02/04

03/22/04

01/08/06

10/05/04

10/05/04

10/05/04

10/05/04

    832,037

  1,103,540

  4,640,516

    154,917

    122,358

     767,347

   1,198,486

   5,042,221

     192,045

     141,332

          0

          0

     62,806

-       682

-       919

           0

           0

   5,237,693

     202,785

     158,395

0

40

120

120

120

0

0

5

0

0

      61,388

     167,788

     605,067

      23,045

      16,960

           0

           0

     523,769

      22,306

      19,007

     186,646

      51,552

     524,430

      20,404

      17,448

     712,287

     750,600

   5,247,070

     207,689

     147,715

District 3 - Great Falls

06104

06B05

07704

07704

07704

DIAMOND CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    767,347

  1,198,486

  5,105,027

    191,363

    140,413

      0

     40

    125

    120

    120

93

63

100

102

93

304

31

100

91

92

48

99

103

103

26.2

6.9

10

9.8

11.8

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

      61,205

   5,436,803

   5,598,873   5,602,474

     645,072

100 10

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 45.036
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,314,619

07704

  12,055,500$

      79,605$

  12,135,105$

  12,343,725$   8,449,345

   1,518,349

68

%

% 10.8 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      5

    125

99 %100 %

    320

      5

    325

57%62%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     562,282

$

$

     565,082$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     909,124$

   1,469,521$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

TOOLE               

HILL                

HILL                

HILL                

Days

P

S

U

U

00001

00233

05707

05709

291.748

21.558

1.22

.31

299.755

30.613

1.5

.74

8.007

9.055

.28

.43

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.915

14.605

.452

.694

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

72.64

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5805(9)

CM-BH 5815(5)

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

4014

4440

4715

3406

5130

5131

064

019

020

014

009

005

000

000

000

000

000

000

410

310

410

310

181

181

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

11/15/04

12/13/04

07/09/04

03/10/03

07/09/04

07/09/04

04/06/05

02/24/05

09/07/04

06/05/03

09/21/04

09/21/04

11/16/05

04/03/06

11/23/04

12/07/05

    138,491

  1,519,358

    355,625

  1,591,986

    274,998

    225,401

     100,000

   1,616,872

     395,085

   1,511,563

     307,467

     251,993

          0

     94,123

      8,262

    187,659

          0

          0

     128,119

   1,804,337

     458,967

   1,765,596

     301,898

     266,389

30

75

45

110

60

60

0

-3

0

14

0

0

      15,000

     194,025

      39,508

     181,388

      27,672

      22,679

      38,000

     300,694

     157,402

     335,463

      66,418

      50,614

      36,712

     296,619

     133,229

     349,769

      66,159

      55,345

      95,073

   1,766,516

     404,303

   1,736,479

     309,972

     256,369

District 3 - Great Falls

03B04

05904

07903

07B02

11604

11604

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    100,000

  1,710,995

    403,347

  1,699,221

    307,467

    251,993

     30

     72

     45

    124

     60

     60

74

98

88

98

103

96

97

99

85

104

100

109

100

101

60

101

112

112

38.6

16.8

33

20.1

21.3

21.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

U

U

U

U

U

00008

05809

05809

05809

05805

05815

42.468

1.7

1.15

2.7

0

0

42.676

2.8

1.15

4.1

1.18

.847

.208

1.1

0

1.4

1.18

.847

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.335

1.774

0

2.258

1.903

1.366

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH-STPHS 8-2(61)46

STPS 219-1(2)0

STPP 21-1(19)4

HELENA - EAST HELENA

PENDROY - EAST & WEST

CONRAD - NORTHEAST

4820

4634

5769

061

002

019

000

000

000

310

181

181

MPROVEMENTS

NG OVERLAY,SEAL & COVER

,SEAL & COVER

SHOULDER,MEDIANS & APPROACHE I

LEVELING,PLANT MIX BIT.SURFACI

COLD MILLING,PLANT MIX OVERLAY

02/06/06

03/07/05

02/06/06

03/28/06

04/14/05

09/21/05

  1,280,824

  1,428,981

    456,822

   1,381,614

   1,322,664

     555,556

          0

          0

          0

           0

   1,393,370

           0

60

45

30

0

0

0

     124,345

     158,720

      50,000

           0

     153,271

           0

      50,711

     115,486

       5,767

      78,133

   1,388,604

           0

District 3 - Great Falls

28106

01205

13106

HELENA SAND & GRAVEL INC      

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING INC     

  1,381,614

  1,322,664

    555,556

     60

     45

     30

6

100

0

41

75

12

53

104

64.9

8.3

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     568,287     566,341

      50,351

100 21.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 8.996
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,386,683

11604

   5,564,594$

     290,044$

   5,854,637$

   6,106,920$   4,646,845

     604,617

76

%

% 21.3 %

%

387 CARLSON, JACK       

     60

      0

     60

112 %104 %

    380

     11

    391

91%92%

$

$

$

$

$

$

$

$

$

     121,504

$

$

     117,032$

$

$

$

$

$

$

$

$

$

$

$

     988,544$

   1,072,936$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

TETON               

PONDERA             

Days

Days

P

P

00008

00021

45.605

3.746

49.866

5.175

4.261

1.429

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.873

2.305

MI

MI

MI

KM

KM

KM

14.509

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-6(35)309

STPHS 15-4(106)239

IM 15-5(108)248

NH 3-1(12)0 F

DUTTON NORTH & SOUTH

2002-FENCING-NE OF CRAIG

CASCADE - N & S

VAUGHN-SUN RIVER (EAST SECTION

3889

5383

5483

1504

035

106

108

012

000

000

000

000

140

310

183

130

CLED MIX SURFACEING,DRAINAGE

NG

CING,SEAL & COVER,2 STRUCTURES

COLD MILL,GRADE,HOT PLANT RECY

INSTALLATION OF WILDLIFE FENCI

CRACK SEAL,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

08/02/04

08/18/05

02/06/06

08/31/00

08/25/04

10/26/05

04/17/06

11/14/00

12/11/02

02/13/06

  8,422,941

    468,525

    569,360

  4,125,575

  10,157,639

     299,273

     525,062

   3,643,416

    364,210

          0

      6,879

    159,795

  10,903,705

           0

           0

   3,789,420

150

0

20

240

0

0

2

0

     914,188

      29,927

      42,005

     291,473

     981,333

           0

           0

     644,201

     805,283

      79,606

      21,001

     636,261

  10,462,982

     293,116

      70,996

   3,811,693

District 3 - Great Falls

13604

01705

02A05

03800

SCHELLINGER CONST CO.,INC.    

H L CONSTRUCTION              

PAVEMENT MAINTENANCE SOLUTIONS

WICKENS CONSTRUCTION, INC.    

 10,521,849

    299,273

    531,941

  3,803,211

    150

      0

     22

    240

96

98

14

101

82

266

50

99

96

41

100

7.7

27.2

29.6

16.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 14.559
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,308,744

  12,035,859$

     364,210$

  12,400,069$

  12,852,631$  11,851,586

   1,122,908

92% 7.8 %

383 KLETTE, MIKE        

TIED

    225

      0

    225

85%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     926,536$

   1,184,604$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@mt.gov

rvosen@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TETON               

CASCADE,LEWIS&C

CASCADE             

CASCADE             

Days

Days

I

I

00015

00015

309.18

247.829

322.31

256.491

13.13

8.662

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.177

13.971

MI

MI

MI

MI

KM

KM

KM

KM

23.482

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 3-1(13)2 F

NH-CM 60-2(62)91

NH 57-1(5)0

NH 101-1(2)0

CM 5299(60)

VAUGHN-SUN RIVER (WEST SECTION

10TH AVE SOUTH-26TH TO 38TH-GR

BELT - SOUTHEAST

3RD ST NW - GTF

SIDEWALKS - GREAT FALLS

1504

4323

5768

5567

4920

013

062

005

002

060

000

000

000

000

000

130

160

185

181

620

CING,SEAL & COVER

SEAL & COVER,MEDIAN,SIDEWALK &

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANTMIX OVERLAY,

CRACK SEALING

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

08/31/00

07/09/04

12/12/05

05/08/06

05/08/06

11/14/00

08/09/04

05/22/06

06/06/06

06/06/06

12/11/02

11/03/05

05/25/06

02/13/06

  8,245,979

  1,592,316

     62,545

  1,270,120

    510,781

   7,662,635

   1,937,326

      28,598

   1,303,504

     591,631

    363,169

    129,704

          0

          0

          0

   8,226,363

   2,063,900

           0

           0

           0

240

60

45

75

75

2

1

0

0

0

     613,011

     174,359

       4,290

     117,315

      53,247

     658,109

     206,390

           0

           0

           0

     627,896

     174,756

       4,980

         153

           0

   8,059,146

   2,049,741

           0

           0

           0

District 3 - Great Falls

03800

09604

10C05

12406

12406

WICKENS CONSTRUCTION, INC.    

UNITED MAT'LS OF GREAT FALLS  

HIGHWAY SPECIALTIES INC       

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

  8,025,804

  2,067,030

     28,598

  1,303,504

    591,631

    242

     61

     45

     75

     75

98

99

0

0

0

95

85

116

0

0

100

108

40

7.8

8.5

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

  12,371,554

   1,780,901

 11,306,051

  1,895,135

     522,964

           0

  11,829,015

   1,895,135

  12,015,783

   1,895,135

  11,870,839

           0

     904,484

     170,562

99

0

10.6

0

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

12406

%

%

%

%

TIED

TIED

TIED

    240

     75

      2

      0

    242

     75

100

0

%

%

97

0

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,264,157

         153

$

$

$

$

   1,302,310

     170,562

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

P

U

00060

05203

91.21

.491

92.19

2.431

.98

1.94

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.581

3.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMDALSOGLIO-MICHAEL 444-6250

E

E

MI
KM

MI

MI

MI

MI

MI
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NH-STPE 5205(18)

BR 9-2(10)47

SFCS 435-1(1)0

BR 9025(34)

NORTHEAST BYPASS - GREAT FALLS

USRS CANAL - 13KM NE OF AUGUST

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4042

4235

5804

2795

018

010

001

034

000

000

000

000

130

221

181

221

GNING LIGHTING,TRAFFIC SIGNALS

VEL,PL.MIX.BIT.SURF.,SEAL & CO

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

GRADE,PCCP,PMBS,STROM DRAIN,SI

PREST.CONC.BM.BRIDGE,GRADE,GRA

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

05/27/04

02/07/05

02/06/06

04/29/04

07/06/04

04/05/05

07/16/04

  6,938,185

  1,517,387

  1,157,634

  4,081,869

   6,656,255

   1,384,237

   1,112,510

   3,362,748

    274,292

          0

          0

     43,159

   6,986,809

           0

           0

   3,480,965

0

100

45

210

41

0

0

3

     798,751

     166,108

      89,001

     504,412

     762,227

           0

           0

     591,764

     555,764

     232,085

       9,821

     560,711

   6,890,339

   1,300,288

           0

   3,381,705

District 3 - Great Falls

15304

05105

09106

09404

UNITED MAT'LS OF GREAT FALLS  

SLETTEN CONSTRUCTION CO       

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

  6,930,546

  1,384,237

  1,112,510

  3,405,907

     41

    100

     45

    213

99

94

0

97

73

140

11

95

97

107

8.1

17.8

16.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 13.632
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,783,386

  22,647,700$

     933,839$

  23,581,538$

  23,814,560$  21,175,031

   2,124,378

89% 9.9 %

381 VOSEN, ROBERT       
    440

     46

    486

78%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,100,417$

   2,517,711$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

TETON               

LEWIS & CLARK

LEWIS & CLARK

Days

Days

U

S

X

05205

00435

25013

5.42

0

.3

7.47

9.775

.3

2.05

9.775

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.306

15.766

0

MI

MI

MI

MI

KM

KM

KM

KM

21.987

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 3-2(46)42

STPP 9-1(14)40

CHOTEAU - NORTH

AUGUSTA - CHOTEAU

5803

5802

046

014

000

000

183

183

SEAL & COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKINGS

12/12/05

12/12/05

    517,487

    263,004

     576,335

     288,666

          0

          0

           0

           0

50

50

0

0

      46,107

      23,092

           0

           0

       2,041

         668

      95,988

      47,912

District 3 - Great Falls

11C05

11C05

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    576,335

    288,666

     50

     50

17

17

4

3

2.1

1.4

2

Contract Totals for :

Proj. Count:
     780,491

    865,001

           0

     865,001

     865,001     143,900

      69,199

17 1.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 30.839
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,537,381

11C05

   6,724,496$

      43,159$

   6,767,655$

   6,842,713$   4,825,893

     828,720

71

%

% 16.7 %

%

385 WOODHOUSE, HAROLD   

TIED

TIED

     50

      0

     50

0 %4 %

    405

      3

    408

79%88%

$

$

$

$

$

$

       2,709

$

$

      69,199$

$

$

$

$

$

$

$

$

$

     805,326$

     916,072$

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

LEWIS & CLARK/TET

LEWIS & CLARK/TET

Days

P 00003

41.716

62.78

21.064

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

33.974

MI

MI

KM

KM

49.74

MI

KM

E

MI
KM

MI

MI



08-JUN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 43 of 68

District 3 - Great Falls

49

District Totals:

Proj. Count: District Total  Length:
162.141

  95,413,286

  96,143,132$

   2,803,047$

  98,946,177$

 101,999,115$  80,761,145

   9,384,842

79% 9.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,220

     84

  2,304

71%

Time
Used

75%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,767,981$

  10,355,550$

Engineer

Estimate

Cont.

Pymts.

Days

261.519

MI

KM
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NH 1-10(55)581

STPU 1405(3)

STPU 1406(2)

NH 20-2(23)29

ROOSEVELT CO LINE-EAST

LINCOLN AVE-CENTRAL/6TH-SIDNEY

MAIN-4TH TO 9TH AVE SE-SIDNEY

SOUTH OF SIDNEY - SOUTHWEST

5495

5575

5576

5527

055

003

002

023

000

000

000

000

180

180

180

180

SIDEWALKS

SIDEWALKS

PMS OVERLAY,GUARDRAIL & BRIDGE

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX OVERLAY,CURB/GUTTER/

LEVELING,OVERLAY,SEAL & COVER

02/06/06

05/09/05

05/09/05

02/06/06

05/31/06

06/28/05

06/28/05

03/23/06

03/09/06

03/09/06

  1,719,504

    118,850

    153,127

  4,641,902

   1,880,860

     108,678

     148,312

   3,811,295

          0

          0

          0

          0

           0

     105,203

     163,750

           0

60

90

90

80

0

0

0

0

     188,086

      10,868

      14,831

     304,904

           0

      34,717

      32,750

           0

      17,665

      30,065

      28,485

      77,523

      18,809

     112,773

     159,720

   1,264,870

District 4 - Glendive

04B05

06B04

06B04

11106

NORTHERN IMPROVEMENT CO - FARG

FRANZ CONSTRUCTION, INC       

FRANZ CONSTRUCTION, INC       

NORTHERN IMPROVEMENT CO - FARG

  1,880,860

    108,678

    148,312

  3,811,295

     60

     90

     90

     80

1

107

98

33

9

87

87

25

96

96

39

93.9

26.7

17.8

6.1

2

Contract Totals for :

Proj. Count:
     271,977

    256,990

           0

     256,990

     268,953     272,493

      25,699

101 21.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 30.457
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,633,383

06B04

   5,949,145$

           0$

   5,949,145$

   5,961,108$   1,556,172

     518,689

26

%

% 9.9 %

%

401 ARTHUR, RONALD T.   

TIED

TIED

     90

      0

     90

96 %87 %

    230

      0

    230

51%27%

$

$

$

$

$

$

$

$

$

$

$

$

      58,550

$

$

      67,467$

$

$

$

$

$

$

$

$

$

$

$

$

$

     153,738$

     560,457$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

RICHLAND            

RICHLAND            

RICHLAND            

Days

P

U

U

P

00001

10405

10406

00020

581.1

.007

.214

28.89

590.03

.37

.568

49.7

8.93

.363

.354

20.81

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.403

.585

.571

33.565

MI

MI

MI

MI

KM

KM

KM

KM

49.124

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI
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BR 446-1(3)0

BR-STPE 9009(11)

BR 2-1(34)2

ROSEBUD CR-3 KM W OF ROSEBUD

TONGUE RIVER - MILES CITY

TONGUE RIVER - MILES CITY

4241

4174

3989

003

011

034

000

000

000

221

221

221

URE,GRADING,GRAVEL,PLANT MIX

ING,STRIPING,ELECTRICAL

ING,ELECTRICAL

CONC.PRESTRESSED GIRDER STRUCT

TWO STRUCTURES,APPROACHES,SIGN

TWO STRUCTURES,APPROACHES,SIGN

11/15/04

02/06/06

02/06/06

02/09/05

03/10/06

03/10/06

09/15/05

    529,040

  2,575,492

  4,780,211

     504,738

   2,303,281

   4,638,061

          0

          0

          0

     521,544

           0

           0

45

0

0

0

0

0

      70,663

     222,799

     464,086

     114,739

           0

           0

     105,975

      53,630

      22,019

     559,079

     307,960

     180,863

District 4 - Glendive

04B04

20106

20106

T C A, INC.                   

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION COMPANY  

    504,738

  2,303,281

  4,638,061

     45

      0

      0

107

13

4

92

24

5

73 19

17.4

12.2

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   6,941,342     488,823

     686,885

7 15.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,884,743

20106

   7,446,080$

           0$

   7,446,080$

   7,462,886$   1,047,902

     757,548

14

%

% 17.3 %

%

406 BACON, DAVID        

TIED

TIED

      0

      0

      0

0 %11 %

     45

      0

     45

73%23%

$

$

$

$

$

$

$

$

$

      75,649

$

$

     686,885$

$

$

$

$

$

$

$

$

$

$

$

     181,624$

     801,624$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

ROSEBUD             

CUSTER              

CUSTER              

Days

Days

S

X

P

00446

09054

00002

.32

.1

2.72

.32

.1

2.72

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

0

MI

MI

MI

KM

KM

KM

0

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 1-9(39)555

SFCS 363-1(7)9

SFCS 251-2(5)32

STPS 248-2(5)12

SFCS 248-6(7)27

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

EAST OF GLENTANA - EAST

PEERLESS - EAST

2144

4838

4354

5520

5800

039

007

005

005

007

000

000

000

000

000

150

140

181

181

181

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

L & COVER

RIDGE RAIL

RIDGE RAIL

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

08/18/05

10/13/04

02/07/05

03/06/06

03/06/06

10/31/05

02/11/05

06/29/05

05/16/06

05/16/06

11/02/05

09/07/05

01/24/06

 13,064,677

    934,548

    785,290

  2,820,607

  1,234,946

  14,144,681

     844,327

     770,525

   2,791,899

   1,243,415

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

180

90

45

75

75

0

0

0

0

0

   1,414,468

      84,433

      61,642

     279,190

     124,342

           0

           0

           0

           0

           0

     269,498

     129,536

      33,760

       6,679

       4,600

   2,796,394

     748,804

     725,686

      30,266

      10,089

District 4 - Glendive

01305

04804

06204

12206

12206

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

 14,144,681

    844,327

    770,525

  2,791,899

  1,243,415

    180

     90

     45

     75

     75

20

89

94

1

1

19

153

55

2

4

21

69

91

33

33

9.6

17.3

4.7

22.1

45.6

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314      40,355

     403,532

1 27.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,840,068

12206

  19,794,847$

           0$

  19,794,847$

  19,794,847$   4,311,239

   1,964,075

22

%

% 10.3 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     75

      0

     75

33 %3 %

    390

      0

    390

42%23%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      11,279

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     444,073$

   1,964,075$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

VALLEY              

PHILLIPS            

DANIELS,ROOSEVEL

DANIELS,VALLEY 

DANIELS,VALLEY 

Days

P

S

S

00001

00363

00248

554.66

8.81

27.49

564.86

9.89

36.53

10.2

1.08

9.04

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.452

1.742

14.581

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

32.775

MI

KM

ATKINS-TOM 444-4188

E

E

E

MI
KM

MI

MI

MI

MI

MI



08-JUN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 47 of 68

STPU 8006(2)

STPU 8013(2)

PLH 323-1(23)51

STPP 39-1(37)0

STPP 18-2(14)31

STREVELL AVE - MILES CITY

WILSON ST - MILES CITY

ALBION - N & S (PHASE II)

LAME DEER-NORTH

ROCK SPRINGS - N & S

4361

4362

4138

5816

2461

002

002

023

037

014

000

000

004

000

002

180

180

183

180

140

ALK,LANDSCAPING

ALK,LANDSCAPING

L & COVER

OVER

US SURFACING & DRAINAGE

GRADING,PMS OVERLAY,CURB/SIDEW

GRADING,PMS OVERLAY,CURB/SIDEW

GRAVEL,PLANT MIX SURFACING,SEA

PLANT MIX SURFACING & SEAL & C

GRADE,GAVEL,PLANT MIX BITUMINO

02/06/06

02/06/06

07/05/05

03/06/06

05/27/04

09/01/05

07/19/04

    276,318

    913,703

  2,434,440

    954,251

  7,996,830

     261,485

     874,937

   2,701,359

   1,077,657

   8,725,915

          0

          0

          0

          0

     83,078

           0

           0

           0

           0

   9,004,829

60

60

75

45

200

0

0

0

0

1

      33,770

     111,798

     216,109

     107,766

     698,073

           0

           0

           0

           0

     698,073

      10,215

      34,407

           0

       5,009

           0

      22,298

     120,002

   2,702,908

      10,777

   8,644,070

District 4 - Glendive

01106

01106

06605

08206

10504

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

NORTHERN IMPROVEMENT CO - FARG

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    261,485

    874,937

  2,701,359

  1,077,657

  8,808,993

     60

     60

     75

     45

    201

9

14

100

1

96

30

31

0

5

0

52

52

92

96

45.8

28.7

46.5

2

Contract Totals for :

Proj. Count:
   1,190,021

  1,136,422

           0

   1,136,422

   1,136,422     142,300

     145,568

13 31.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.99
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,575,542

01106

  13,641,353$

      83,078$

  13,724,431$

  13,920,267$  11,500,055

   1,167,516

83

%

% .4 %

%

405 FLEMING, JAY        

TIED

TIED

     60

      0

     60

52 %31 %

    380

      1

    381

77%4%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      44,622

$

$

     145,568$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      49,631$

   1,167,516$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLEMING, JAY        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CUSTER              

CUSTERE             

CARTER              

ROSEBUD             

ROSEBUD,GARFIELD

Days

U

U

S

P

08006

08013

00323

00039

1.01

0

50.7

0

1.25

.51

59.7

4.24

.24

.51

9

4.24

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.387

.823

14.516

6.839

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

22.565

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 32-1(11)34

BR 9028(10)

BR 566-1(5)4

STPP 18-1(9)18

W FK POPLAR RIVER-27 KM S OF S

WOLF CREEK - 8 KM E OF VIDA

BRIDGE CR-7 KM SW ASHLAND

ANGELA - N & S

3417

4238

4237

2461

011

010

005

009

000

000

000

003

221

221

221

140

RUCTURE,GRADING,GRAVEL,PLANT M

DING,REPLACE BRIDGE

CULVERT.GRAVEL SURFACING

FENCE,DRAIN,SEAL & COVER & STR

CONCRETE PRESTRESSED GIRDER ST

GGRADING,GRAVEL,DRAINAGE & SEE

REPLACE TIMBER STRUCTURE WITH

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

07/09/04

11/14/05

12/29/03

02/06/06

09/20/04

01/23/06

04/28/04

03/24/06

10/04/05

10/14/04

  2,836,563

    737,759

    377,106

 10,281,344

   3,054,394

     865,429

     293,933

  10,357,140

      6,320

          0

          0

          0

           0

           0

     264,019

           0

120

90

60

200

0

0

0

0

     244,352

     129,814

      35,272

     828,571

           0

           0

      55,444

           0

     216,041

      74,809

      50,628

           0

   2,911,578

     751,069

     264,018

     225,129

District 4 - Glendive

03604

05B05

01C03

25106

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION COMPANY  

MARTIN CONSTRUCTION INC.      

M K WEEDEN CONSTRUCTION INC   

  3,060,714

    865,429

    293,933

 10,357,140

    120

     90

     60

    200

95

87

100

2

88

58

91

0

93

31

98

13

7.4

10

19.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,574,322

   3,919,823$

       6,320$

   3,926,143$

   3,919,823$   3,662,647

     374,166

93% 7.9 %

404 KUROKAWA, MARK      
    210

      0

    210

66%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     290,850$

     374,166$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6720

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

McCONE              

ROSEBUD             

CUSTER,ROSEBUD 

Days

Days

P

X

S

00032

28402

00566

34.3

4.69

3.77

34.3

4.69

4.037

0

0

.267

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

.43

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-9(38)573

NH 99-1(9)0

OSWEGO - E & W

MALTA - NORTHEAST

2147

5815

038

009

000

000

150

180

EATED BASE COURSE,RESURFACE,GU

PULVERIZATION,WIDING,CEMENT TR

PLANT MIX OVERLAY,SEAL & COVER

07/09/04

11/14/05

08/16/04   7,040,269

  1,086,921

   7,011,759

   1,250,246

          0

          0

           0

           0

150

45

0

0

     560,941

     150,030

           0

           0

     730,744

      21,384

   4,601,895

      12,502

District 4 - Glendive

06B03

08B05

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING INC     

  7,011,759

  1,250,246

    150

     45

66

1

130

14

97 15.9

171

TBD

TBD

TBD

TBD

TBD

%

%

%

%

% %

%

2

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.267

7

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,658,450

   8,127,190

  10,651,073

   8,262,005

$

$

           0

           0

$

$

  10,651,073

   8,262,005

$

$

  10,621,159

   8,262,005

$

$

     489,147

   4,614,397

     863,843

     710,971

5

56

%

%

10.4

16.3

%

%

407

402

MARTIN, DOUGLAS     

PISK, RANDAL        

    260

    195

      0

      0

    260

    195

33

75

%

%

6

106

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      50,628

     752,128

$

$

     884,015

     710,971

$

$

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

407

402

408

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

233-3604

228-9478

233-3612

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

rpisk@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

VALLEY              

PHILLIPS            

Days

Days

Days

P 00099

0

7

7

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

11.29

MI

MI

KM

KM

.43

11.29

MI

MI

KM

KM

E

MI

MI

MI

KM

KM

KM

MI

MI
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STPP 2-2(29)84

STPP 27-2(16)36

STPS 323-1(24)25

STPP 18-1(13)2

BAKER - EAST

BAKER - NORTH

40 KM S OF EKALAKA-S (PHASE II

NW OF MILES CITY - NW

4835

4836

4138

5741

029

016

024

013

000

000

000

000

181

181

140

180

FACING,SEAL & COVER & GUARDRAI

UMNOUS SURFACING,OVERLAY & SEA

,REVISE BRIDGE RAIL

COLD MILLING,PLANT MIX BIT.SUR

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

LEVEL,PMS OVERLAY,SEAL & COVER

03/07/05

05/27/04

08/12/05

02/06/06

08/08/05

07/27/04

08/23/05

08/19/05

  1,721,130

  2,002,485

  4,915,208

  1,911,855

   1,915,392

   2,111,111

   6,150,370

   1,680,945

-     7,936

-     3,590

    125,050

          0

   1,941,195

   2,128,398

           0

           0

60

60

0

60

0

0

0

0

     191,539

     168,889

     553,533

     134,476

     100,823

      85,136

           0

           0

      75,420

      71,435

     257,157

       7,560

   1,755,839

   2,132,089

   3,513,362

      16,809

District 4 - Glendive

02205

02504

05905

19106

PRINCE, INC                   

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

PRINCE INC                    

  1,907,456

  2,107,521

  6,275,420

  1,680,945

     60

     60

      0

     60

90

100

57

1

75

84

46

6

87

103

4.3

3.4

7.3

45

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 35.115
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,550,678

  11,857,818$

     113,524$

  11,971,342$

  11,900,908$   7,418,099

   1,048,437

62% 5.5 %

408 RUDE, DWAYNE        
    180

      0

    180

101 %47%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     411,572$

     873,968$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SGRIGNOLI, TERRY    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@mt.gov

tsgrignoli@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FALLON              

FALLON              

CARTER              

CUSTER              

Days

Days

P

S

P

00002

00323

00018

84

24.876

2.15

95.5

37.591

13.05

11.5

12.715

10.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.548

20.508

17.581

MI

MI

MI

MI

KM

KM

KM

KM

56.637

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 37-3(11)85

MT 323-1(22)60

STPP 51-3(3)60

NH 57-6(11)280

EPSIE - E & W

ALZADA - NORTH (PHASE II)

SIDNEY-WEST

CIRCLE - SOUTHEAST

2149

4138

2151

5155

011

022

003

011

000

000

000

000

140

160

140

181

OUS SURF,DRAINAGE,FENCE,SEEDIN

NG,SEAL & COVER

DENING,SEAL & COVER

VER

GRADE,GRAVEL,PLANT MIX BITUMIN

GRAVEL,PLANT MIX BITUM SURFACI

PLANT MIX SURFACING OVERLAY,WI

LEVELING,PMS OVERLAY,SEAL & CO

02/07/05

10/13/04

12/29/03

11/14/05

03/17/05

02/02/05

03/29/04

09/16/05

12/13/05

 10,071,559

  3,126,966

  8,047,019

  2,958,085

  11,733,455

   2,877,140

   7,135,189

   2,865,072

    288,673

     20,370

    284,176

          0

  12,055,643

   7,291,848

           0

180

60

180

90

3

0

2

0

     938,676

     230,171

     713,519

     229,206

     751,513

     600,000

           0

     796,417

     176,281

     571,682

      17,986

  11,899,595

   2,815,721

   7,284,630

     474,925

District 4 - Glendive

02105

04904

03C03

03C05

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

PRINCE INC                    

 12,022,128

  2,897,511

  7,419,365

  2,865,072

    183

     60

    182

     90

99

98

100

17

106

77

95

8

77

103

101

27

6.7

6.3

7.8

3.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 23.024
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,198,525

  14,610,595$

     309,043$

  14,919,639$

  14,932,783$  14,715,316

   1,168,847

99% 6.6 %

410 SGRIGNOLI, TERRY    

TIED

    240

      3

    243

83%99%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     972,698$

     981,684$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

410

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SGRIGNOLI, TERRY    

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

436-2704

345-8240

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tsgrignoli@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWDER RIVER 

CARTER              

RICHLAND            

MCCONE & DAWSON

Days

Days

P

S

P

00037

00323

00051

84.8

59.715

59.9

95.8

71.739

71.126

11

12.024

11.226

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.742

19.394

18.106

MI

MI

MI

MI

KM

KM

KM

KM

37.136

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPP 51-1(3)0

STPS 253-1(9)23

STPP 57-7(19)326

STPP-STPHS 57-7(20)327

STPP 98-1(4)0

JCT MT 200S - NORTHEAST

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

BUSINESS LOOP - GLENDIVE

5516

2824

5158

5387

5159

003

009

019

020

004

000

000

000

000

000

181

140

180

410

180

VER

.SURFACING

DRAIL & STRIPING

GUARDRAIL & STRIPING

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

11/14/05

03/07/05

04/07/05

04/07/05

04/07/05

04/27/05

06/06/05

06/06/05

06/06/05

  1,337,510

  8,598,632

  1,547,254

     88,335

    584,839

   1,304,066

   9,715,157

   1,309,794

      78,678

     477,494

          0

-    14,019

-    11,699

          0

-     7,421

           0

           0

           0

           0

           0

90

200

150

150

150

0

0

0

0

0

     104,325

     777,213

     104,784

       6,294

      38,200

           0

           0

           0

           0

           0

       7,557

     506,657

      90,939

       6,771

      24,266

     237,637

   7,275,268

     633,695

      72,994

     325,742

District 4 - Glendive

03C05

05205

06305

06305

06305

PRINCE INC                    

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

  1,304,066

  9,701,138

  1,298,095

     78,678

    470,073

     90

    200

    150

    150

    150

18

75

48

93

68

7

65

87

108

64

27

76

90

90

90

3.2

7

14.4

9.3

7.4

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138     712,562

     333,531

17 3.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03C05

% %

TIED

TIED

TIED

TIED

     90

      0

     90

27 %8 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      25,543

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MCCONE & DAWSON

PRAIRIE             

DAWSON              

DAWSON              

DAWSON              

Days

S

P

P

P

00253

00057

00057

00098

23

325.99

326.665

0

36.6

329.33

326.665

1.84

13.6

3.34

0

1.84

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.935

5.387

0

2.968

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 94-6(49)191

NH 57-5(24)212 F

SFCS  261-1(6)0

STPS 261-1(8)9

DAWSON CO LINE - NE

JORDAN - EAST

WIBAUX - NORTH

14 KM NORTH OF WIBAUX - NORTH

5494

2025

4356

2840

049

024

006

008

000

000

000

000

180

140

181

180

DRAIL,TRAFFIC SIGNALS & STRIPI

AY,SEAL & COVER,PRESTRESSED CO

CING,SEAL & COVER

COLD MILLING,PMBS OVERLAY,GUAR

GRADING,GRAVEL,PLANT MIX OVERL

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

05/27/04

04/05/04

04/05/04

06/06/05

06/30/04

05/10/04

05/10/04

05/30/06

10/13/05

10/13/05

  6,332,629

 10,291,126

    721,867

  2,018,049

   5,209,271

  11,393,248

     825,789

   2,134,998

-    67,821

    619,864

          0

          0

           0

  11,618,052

           0

   2,000,000

150

180

120

120

0

5

0

0

     416,742

   1,253,257

      74,321

     192,150

           0

     900,000

           0

     220,000

      79,369

     776,765

      31,460

     222,149

   1,617,453

  12,123,170

     709,145

   1,967,513

District 4 - Glendive

06305

09504

18304

18304

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

  5,141,450

 12,013,112

    825,789

  2,134,998

    150

    185

    120

    120

31

104

86

98

19

86

42

101

90

98

121

121

4.9

6.4

4.4

11.3

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,553,057

   2,739,916

  7,075,237

  2,960,787

-     86,941

           0

   6,988,296

   2,960,787

   7,075,237

   2,825,789

   2,649,884

   2,676,658

     566,020

     266,471

37

95

7.6

9.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 70.214
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  42,525,345

06305

18304

  42,448,756$

     803,080$

  43,251,836$

  42,695,221$  32,722,172

   3,910,011

77

%

%

% 7.1 %

%

%

403 SLASKA, JIM         

TIED

TIED

TIED

    150

    120

      0

      0

    150

    120

90

121

%

%

36

86

%

%

    920

      7

    927

89%67%

$

$

$

$

$

$

$

$

$

$

$

$

     201,345

     253,609

$

$

$

$

     566,020

     294,321

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,335,601$

   3,471,085$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DAWSON              

GARFIELD            

WIBAUX              

WIBAUX              

Days

I

P

S

S

00094

00057

00261

00261

191.252

212.4

0

8.93

210

220.4

8.93

13.46

18.748

8

8.93

4.53

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

30.239

12.903

14.403

7.306

MI

MI

MI

MI

KM

KM

KM

KM

113.247

MI

KM

ATKINS-TOM 444-4188

E

E

E

E

MI
KM

MI

MI

MI

MI
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District 4 - Glendive

40

District Totals:

Proj. Count: District Total  Length:
200.387

 134,568,246

 138,581,495$

   1,315,045$

 139,896,541$

 139,471,007$  82,037,146

  12,484,103

59% 6.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,050

     11

  3,061

71%

Time
Used

48%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   5,642,543$

  11,789,561$

Engineer

Estimate

Cont.

Pymts.

Days

323.204

MI

KM
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STPHS 532-1(4)12

STPP 78-2(10)37

STPU-NH-STPP-STPS 0002(710)

STPP 45-1(24)17

SLOPE FLATTENING-NORTH OF LAUR

COLUMBUS - SOUTH

2001 - D5 - ELECTRICAL

MELVILLE-N & S

3641

0920

4588

5187

004

010

710

024

000

000

000

000

310

140

410

181

EL

SE,PLANT MIX SURFACING,SEAL &

SYSTEMS

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

GRADE,GRAVEL,CEMENT TREATED BA

UPGRADE OF VARIOUS ELECTRICAL

PLANT MIX OVERLAY,SEAL & COVER

09/06/02

10/03/05

02/07/05

03/06/06

11/08/02

12/12/05

03/15/05

05/19/03

09/15/05

10/06/04

    121,638

 13,538,547

    615,052

  2,272,186

     118,008

  14,275,836

     493,926

   2,394,265

-       910

    164,309

     11,208

          0

     136,740

           0

     512,658

           0

30

300

45

45

0

8

5

0

      11,801

   1,713,100

      49,393

     239,426

      54,696

           0

      85,904

           0

      53,544

     723,268

      92,009

      35,374

     131,743

   5,264,155

     484,920

      23,943

District 5 - Billings

01602

02905

03105

01206

J & S CONSTRUCTION INC.       

WICKENS CONSTRUCTION, INC.    

ACE ELECTRIC  INC             

CENTURY COMPANIES INC         

    117,098

 14,440,145

    505,134

  2,394,265

     30

    308

     50

     45

96

37

95

1

98

42

107

15

40

10

86

40.6

13.7

19

147.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 7.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,275,237

  14,887,770$

     174,607$

  15,062,377$

  14,925,234$   5,880,818

   1,774,294

39% 14.8 %

501 BERGEN, PERRY       
    375

     13

    388

22%47%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     868,821$

   1,853,700$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

STILLWATER          

YELLOWSTONE 

SWEET GRASS

Days

Days

S

P

00532

00078

10.1

37.2

8.59

46

-1.51

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

14.194

MI

MI

MI

MI

KM

KM

KM

KM

11.759

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9048(11)

STPP 14-4(21)146

STPS 302-1(8)10

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

STILLWATER RIVER-N.E. OF ABSAR

LAVINA - EAST

JCT SEC.-401-E & W

4575

4913

2295

5185

5817

644

709

011

021

008

000

000

000

000

000

411

410

221

181

181

OTHER IMPROVEMENTS

 CONCRETE BEAM BRIDGE

,PAVEMENT MARKINGS

ER,BRIDGE RAIL REVISIONS

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GR.,AGG.APPROACHES,PRESTRESSED

COLD MILLING,PMBS,SEAL & COVER

PLANT MIX SURFACING,SEAL & COV

04/29/04

04/29/04

03/16/00

12/12/05

02/06/06

09/13/04

09/13/04

04/05/00

04/13/06

04/13/06

03/18/02

    146,334

    271,893

  1,183,040

  1,749,696

    830,247

     178,569

     277,007

     823,782

   1,581,198

     777,947

          0

          0

     90,578

          0

          0

     186,135

     344,510

   1,084,320

           0

           0

60

60

150

45

30

0

0

13

0

0

      26,785

      41,551

     123,567

     158,120

      93,354

      52,080

      84,750

     162,648

           0

           0

      29,645

      57,533

     202,131

      28,920

       7,908

     175,527

     275,309

     945,603

      15,810

       7,780

District 5 - Billings

03B03

03B03

08699

12C05

14106

MONTANA LINES, INC            

MONTANA LINES, INC            

EDWARD T COPPS CONST.         

CENTURY COMPANIES INC         

J T L GROUP INC - BILLINGS    

    178,569

    277,007

    914,360

  1,581,198

    777,947

     60

     60

    163

     45

     30

94

80

87

1

1

57

68

124

18

8

97

97

98

16.9

20.9

21.4

182.9

101.6

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     530,645     450,836

      68,336

85 19.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B03

% %

TIED

TIED

     60

      0

     60

97 %64 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      87,178

$

$

     136,830$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DYEKMAN JEFF        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0267
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jdyekman@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

STATEWIDE           

STILLWATER          

GOLDEN VALLEY,MU

YELLOWSTONE 

Days

X 48213

0

.1

.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.161

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

MI
KM

MI

MI

MI

MI

MI
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IM 94-2(32)63

SMP 0599(02)

NH 16-1(45)1

CULVERT REPAIR - WEST OF HYSHA

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

6160

4731

4367

032

002

045

000

000

000

141

999

181

EL,PMS

OUS SURFACING,ADA RAMPS,ELECTR

CULVERT REPLACEMENT,GRADE,GRAV

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

05/04/06

07/13/01

03/08/04

05/08/06

08/20/01

05/04/04

10/18/01

03/10/05

01/07/02

  1,143,962

    125,063

  1,593,783

   1,030,555

      74,988

   1,732,222

          0

          0

          0

           0

           0

   1,858,965

0

0

60

0

0

3

     171,594

       7,499

     138,578

           0

           0

     353,203

      14,260

           0

     269,608

      75,021

      75,082

   1,861,783

District 5 - Billings

15406

10601

13204

FOUR BEERS INC                

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

  1,030,555

     74,988

  1,732,222

      0

      0

     63

7

100

100

8

0

76 116

19

14.5

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

7

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.101

3.59

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,597,358

   1,718,846

   7,063,323

   1,807,210

$

$

      90,578

           0

$

$

   7,153,901

   1,807,210

$

$

   7,398,930

   1,933,953

$

$

   1,518,993

   1,936,865

     854,397

     146,077

21

100

%

%

24.7

13.9

%

%

502

510

DYEKMAN JEFF        

FAVERO CRAIG        

    330

     60

     13

      3

    343

     63

64

116

%

%

39

75

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     375,771

     269,608

$

$

     961,972

     360,702

$

$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

TREASURE            

CARBON              

YELLOWSTONE 

Days

Days

I

P

00094

00016

63.096

0

1.07

63.097

0

4.66

.001

0

3.59

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.002

0

5.79

MI

MI

MI

KM

KM

KM

.163

5.79

MI

MI

KM

KM

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 61-3(22)85

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

STPP 81-1(15)36

MT 236-1(10)44

2000-GUARDRAIL-3 KM SOUTH OF F

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

JCT US 191 - WEST

CLAGETT HILL

4718

2013

4846

4728

5745

3176

022

027

023

030

015

010

000

000

000

000

000

000

310

111

180

141

181

120

CAL,SEWER,IRRIGATION,LANDSCAPI

,PAVEMENT MARKINGS

GUARDRAIL,BOXBEAM,EMBANKMENT

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

OVERLAY,SEAL & COVER,GUARDRAIL

GRADING & GRAVEL SURFACING

11/14/05

04/29/04

03/06/06

11/15/04

04/10/06

05/26/05

03/15/06

06/14/04

06/16/05

05/22/06

08/15/05

05/11/06

    605,485

  2,153,988

  1,708,460

    419,804

    886,819

  4,618,448

     651,996

   2,001,308

   1,626,636

     469,286

     919,728

   2,832,553

          0

    195,154

          0

    113,211

          0

    137,431

           0

   2,145,396

           0

     569,023

           0

           0

45

120

30

60

30

120

0

18

0

14

0

14

      78,240

     300,196

     211,463

      61,007

      91,973

     283,255

           0

     295,681

           0

     153,637

           0

           0

      65,012

     267,061

       6,576

     145,909

       6,666

     285,946

     133,648

   2,126,227

      16,266

     610,635

     175,442

   1,105,208

District 5 - Billings

02305

02404

03206

05804

07306

16405

OMO CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    651,996

  2,196,462

  1,626,636

    582,497

    919,728

  2,969,984

     45

    138

     30

     74

     30

    134

20

99

1

107

19

39

83

90

3

95

7

101

60

99

104

27

71

48.6

12.6

40.4

23.9

3.8

25.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

FERGUS              

FERGUS              

Days

P

P

P

P

P

00061

00057

00061

00057

00081

85.3

159.8

45.163

158.8

35.9

86.1

159.8

54.7

161

42.4

.8

0

9.537

2.2

6.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.29

0

15.382

3.548

10.484

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

1300

4606

017

021

000

000

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

02/09/04

02/09/04

03/29/04

03/29/04

11/18/05

11/18/05

  8,409,892

    102,584

   8,801,013

     103,822

  1,349,853

      8,000

  10,291,513

     106,159

180

180

29

0

     880,101

      10,382

   1,129,237

      40,340

   1,135,708

      14,993

  10,275,314

     103,098

District 5 - Billings

02903

02903

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

 10,150,866

    111,822

    209

    180

100

97

101

37

91

106

11.1

14.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,378,412

     890,483

100 11.1

TBD

TBD

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

19.037

9.2

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  10,393,004

   8,512,476

02903

   8,501,507

   8,904,835

$

$

     445,796

   1,357,853

$

$

   8,947,303

  10,262,688

$

$

   8,745,332

  10,397,672

$

$

   4,167,426

  10,378,412

   1,026,134

     890,483

48

100

%

%

%

18.6

11.1

%

%

%

506

509

KOSKI TOM           

LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %98 %

    405

    180

     46

     29

    451

    209

76

91

%

%

70

98

%

%

$

$

$

$

$

$

   1,150,701

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

$

     777,170

   1,150,701

$

$

   1,114,249

   1,169,577

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

506

509

505

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

538-1326

322-9061

665-2774

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

670-7889

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

SWEET GRASS

SWEET GRASS

Days

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

14.839

0

MI

MI

KM

KM

30.704

14.839

MI

MI

KM

KM

E

E

MI

MI

MI

KM

KM

KM

MI

MI
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BR 384-1(12)0

STPP 48-1(27)18

IM 94-2(31)67

STPS 310-2(5)27

STPS 384-1(19)13

SFCS 313-1(14)29

BIGHORN RIVER - HARDIN

JCT I-94 - SOUTH

HYSHAM INTCH-EAST

MUSSELSHELL CO LINE - NW

EAST OF HARDIN - EAST

9 KM SOUTH OF ST. XAVIER - SOU

3995

5189

5498

2974

5205

4893

012

027

031

005

019

014

000

000

000

000

000

000

221

181

180

140

181

180

ETE GIRDER STRUCTURE,GRADING,G

OUS SURF,STRIPING,SEAL & COVER

STRIPING

FACING

 COVER,& BRIDGE RAIL REVISION

 COVER,BRIDGE RAIL REVISION &

180METER COMPOSITE STL & CONCR

COLD MILLING,PLANT MIX BITUMIN

COLD MILLING,PMBS,GUARDRAIL &

GRADING,GRAVEL & PLANT MIX SUR

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

12/12/05

12/12/05

03/06/06

08/02/04

05/26/05

05/26/05

03/03/06

08/26/04

08/25/05

08/25/05

09/29/05

  4,764,819

  1,494,578

  4,627,716

  2,590,262

  1,994,538

    633,695

   5,781,911

   1,386,401

   3,934,733

   2,828,283

   2,316,255

     720,481

          0

          0

          0

     28,694

          0

          0

           0

           0

           0

           0

   2,443,899

           0

180

45

45

120

75

75

0

0

0

0

0

0

     867,287

     166,369

     393,473

     282,828

     231,625

      72,048

           0

           0

           0

           0

     146,634

           0

      94,911

       5,255

      18,580

     221,763

     124,937

      69,148

     396,524

      13,864

      39,348

   2,885,010

   2,257,907

     761,195

District 5 - Billings

04C03

05A05

07A05

09704

10105

10105

MORGEN AND OSWOOD CONSTRUCTION

J T L GROUP INC - BILLINGS    

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  5,781,911

  1,386,401

  3,934,733

  2,856,977

  2,316,255

    720,481

    180

     45

     45

    120

     75

     75

7

1

1

102

92

106

11

3

5

78

85

96

21

83

23.9

37.9

47.2

7.7

5.5

9.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BIG HORN            

YELLOWSTONE 

TREASURE            

YELLOWSTONE,MUS

BIG HORN            

BIG HORN            

Days

S

I

S

S

S

00384

00094

00310

00384

00313

.51

67

26.1

12.6

29.02

.51

78.3

32.342

25.7

34.23

0

11.3

6.242

13.1

5.21

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

18.226

10.068

21.129

8.403

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KMNEVILLE-GARY 657-0232

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 310-2(10)34

NH 37-1(23)0

STPP 81-1(13)27

MUSSELSHELL-N & S

BATTLEFIELD-EAST

EAST OF JUDITH RIVER-EAST

5199

4063

4888

010

023

013

000

000

000

181

150

181

ER

ENT TRTD BASE,PL MIX BIT SURF

VER,REVISE BRIDGE RAIL

PLANT MIX SURFACING,SEAL & COV

SURF RECON,GRD,AGG SUBBASE,CEM

COLD MILLING,OVERLAY,SEAL & CO

02/06/06

06/02/03

03/06/06

03/15/04

08/09/05

05/23/06

  1,130,683

 13,107,362

  1,251,813

   1,157,709

  15,196,471

   1,150,599

          0

- 1,472,075

          0

           0

           0

           0

30

200

50

0

-32

0

     138,925

   1,291,700

     138,072

           0

           0

           0

      13,231

   1,140,129

       3,307

      11,577

  13,251,453

      11,506

District 5 - Billings

21106

24403

02206

J T L GROUP INC - BILLINGS    

E.H. OFTEDAL AND SONS, INC.   

CENTURY COMPANIES INC         

  1,157,709

 13,724,396

  1,150,599

     30

    168

     50

1

87

1

10

88

2

95

8

114.3

8.6

28.7

2

Contract Totals for :

Proj. Count:
   2,628,233

  3,036,736

           0

   3,036,736

   3,164,380   3,019,102

     303,673

95 6.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 51.094
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  30,343,653

10105

  33,322,244$

-  1,443,381$

  31,878,863$

  33,449,888$  19,616,878

   3,444,255

59

%

% 8.6 %

%

505 MUHLBEIER, JAY      

     75

      0

     75

0 %89 %

    695

-    32

    663

45%50%

$

$

$

$

$

$

$

$

$

     194,085

$

$

     218,682$

$

$

$

$

$

$

$

$

$

$

$

   1,687,954$

   3,359,264$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MUSSELSHELL

BIG HORN            

FERGUS              

Days

Days

S

P

P

00310

00037

00081

33.3

0

26.723

39.642

8.9

35.9

6.342

8.9

9.177

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.229

14.355

14.802

MI

MI

MI

KM

KM

KM

82.41

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 9033(14)

BR 9002(27)

BR 568-1(13)0

IM 94-1(64)23

BH 0002(745)

HALF BREED CREEK - 10 KM SOUTH

BNRR OVERPASS - TOLUCA

BNRR-2 KM WEST OF POMPEY'S PIL

POMPEY'S PILLAR INTERCHANGE

D5 - SCOUR PROTECTION

4546

3436

4004

4574

4678

014

027

013

064

745

000

000

000

000

000

222

221

221

310

232

LVERT,PLANT MIX OVERLAY,SCHOOL

ROAD WORK

CTURE & APPROACHES

UMNIOUS SURFACING

BRIDGE REPLACEMENTS W/STEEL CU

BRIDGE REPLACEMENT & APPROACH

CONCRETE PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

D-5 SCOUR PROTECTION

05/09/05

08/18/05

10/06/03

10/06/03

12/12/05

08/08/05

10/11/05

11/19/03

11/19/03

03/28/06

05/12/06

10/28/05

10/28/05

    224,880

  2,363,327

  2,483,677

    832,694

    527,266

     169,601

   2,237,894

   2,634,549

     731,588

     896,116

          0

          0

     67,430

          0

      7,000

           0

           0

   2,999,252

     731,588

           0

60

120

180

180

90

0

0

3

0

1

      25,440

     335,684

     316,146

      87,791

     134,417

           0

           0

     395,523

     234,109

           0

      99,760

     217,227

     316,457

     200,313

      27,677

     162,948

   1,794,496

   2,640,779

     697,189

     407,734

District 5 - Billings

02405

03705

04103

04103

04C05

WINKLER CONSTRUCTION          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

DONNES INC                    

    169,601

  2,237,894

  2,701,979

    731,588

    903,116

     60

    120

    183

    180

     91

96

80

88

95

46

392

65

80

86

21

102

48

99

101

2

61.2

12.1

12

28.7

6.8

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,730,840   3,337,968

     403,937

89 15.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      3

    183

99 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     516,770

$

$

     629,632$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MUSSELSHELL

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

VARIES              

Days

X

X

S

I

33108

81016

00568

00094

3.1

33.52

.024

23.26

3.1

33.52

.026

25.62

0

0

.002

2.36

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.003

3.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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MT (008)

BR 9023(13)

BR 9002(30)

AR 5102042(1)

SLIDE REPAIR - BEARTOOTH PASS

JUDITH RIVER - 7 KM NE OF HOBS

FLY CREEK - 25KM WEST OF HARDI

BRIDGE REPAIR - MOSSMAIN INT

4374

4542

3994

4961

008

013

030

001

000

000

000

000

140

221

221

999

X BITUMINOUS SURFACING

ROADWAY WORK

DIGOUTS,GRAVEL,PCCP & PLANT MI

STRUCTURE,APPROACHES

BRIDGE REPLACEMENT & APPROACH

BRIDGE REPAIR-MOSSMAIN INT.

09/02/03

03/06/06

05/14/02

06/07/02

10/16/03

05/01/06

07/30/02

07/08/02

05/27/04

10/15/03

08/16/02

09/27/04

10/10/02

  1,084,158

    568,303

    379,410

     59,013

     496,721

     515,523

     396,112

      78,489

          0

          0

     21,772

      4,000

           0

           0

     422,982

           0

0

90

75

30

0

0

3

0

      59,607

      61,862

      51,495

      11,773

           0

           0

     143,814

           0

      68,364

      29,010

     114,798

           0

     441,188

      22,519

     410,004

      79,078

District 5 - Billings

08803

13206

14402

17502

COP CONSTRUCTION L.L.C.       

SLETTEN CONSTRUCTION COMPANY  

EDWARD T COPPS CONST.         

DIAMOND CONSTRUCTION, INC.    

    496,721

    515,523

    417,884

     82,489

      0

     90

     78

     30

89

4

97

101

115

47

80

0

21

121

50

15.5

128.8

28

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 11.709
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,774,541

   9,307,192$

     100,202$

   9,407,394$

   9,698,765$   6,667,441

   1,222,287

69% 16.2 %

507 RIEGER, PAUL        
    695

      7

    702

62%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,076,913$

   1,540,301$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

JUDITH BASIN        

BIG HORN            

YELLOWSTONE 

Days

Days

P

X

X

00028

23311

02318

51.15

2.9

6.8

0

51.32

2.9

6.8

0

.17

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.274

0

0

0

MI

MI

MI

MI

KM

KM

KM

KM

18.885

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



08-JUN-06  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 64 of 68

ER 28-2(27)46

STPP 14-3(16)99

STPS 416-1(12)9

SFCS 381-1(5)0

STPP 78-1(13)6

SFCS 419-1(11)0

SLIDE REPAIR

SECOND STREET - HARLOWTON

JCT. SEC-418-WEST

JCT US 12 - SOUTH

NW OF RED LODGE-NW

JCT MT 78 - SOUTHWEST

5782

4373

5746

5203

5501

5183

027

016

012

005

013

011

000

000

000

000

000

000

140

180

181

181

181

183

NG OVERLAY,SEAL & COVER,SIDEWA

,G'RAIL,PVMT MARKINGS

NG,SEAL & COVER & PAVEMENT MAR

E BR.RAIL

AVEMENT MARKINGS

SLIDE REPAIR

COLD MILLING,PLANT MIX SURFACI

OVERLAY,GUARDRAIL,SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

PMS OVERLAY,SEAL & COVER,REVIS

CRACK SEALING,SEAL & COVER & P

06/15/05

08/02/04

05/08/06

02/07/05

04/10/06

02/07/05

06/15/05

08/30/04

06/15/05

07/27/05

11/03/05

09/21/05

10/21/05

          0

    909,202

    722,418

    675,911

  1,762,581

    509,361

  20,000,000

     979,979

     748,916

     462,264

   1,701,921

     448,095

    110,525

          0

          0

          0

          0

-    48,758

           0

     978,479

           0

           0

           0

           0

0

90

90

40

45

30

0

0

0

0

0

1

   2,886,254

     117,597

      89,870

      60,094

     170,192

      53,771

           0

     156,556

           0

           0

           0

           0

     933,368

     150,556

       3,332

      30,864

      18,030

      57,046

  15,181,982

     983,117

           0

     466,233

      17,020

     413,463

District 5 - Billings

01F05

03704

05206

11105

11206

13105

                              

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

EMPIRE SAND AND GRAVEL COMPANY

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

 20,110,525

    979,979

    748,916

    462,264

  1,701,921

    399,337

      0

     90

     90

     40

     45

     31

76

100

0

101

1

92

32

96

4

51

11

106

96

95

113

6.1

15.3

6.6

105.9

13.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

504Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SANDINE DON         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

446-1728
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3738

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsandine@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CARBON              

WHEATLAND           

BIG HORN,YELLOWS

MUSSELSHELL

CARBON              

STILLWATER          

Days

P

P

S

S

P

S

00028

00014

00416

00381

00078

00419

46

98.99

9.2

0

5.1

0

56

100.53

9.208

4.828

19.3

16.4

10

1.54

.008

4.828

14.2

16.4

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.129

2.484

.013

7.787

22.903

26.452

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

KRINGS-DAMIAN

KRINGS-DAMIAN

444-6225

444-6225

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CM-STPU 6904(1)

SFCX-STPHS 56(54)

BR-IM 1010(2)

STPX 56788(8)

MAIN ST IMPROVEMENTS - LAUREL

SAFETY IMPROVEMENTS - OLD US 3

WEST BILLINGS-KING AVE BRIDGES

NE OF BILLINGS - NE

4464

4443

1050

5213

001

054

002

008

000

000

000

000

310

310

221

180

MIX BITUMINOUS SURFACING,DRAIN

RPL,PL MIX SURF,GRDRL,SIGN,PV

L & COVER,STRUCTURES

,BRIDGE RAIL

SIDEWALKS,CURB & GUTTER,PLANT

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADE,GRAVEL SURFACING,PMS,SEA

COLD MILLING PMBS,SEAL & COVER

04/07/05

08/30/04

04/10/06

11/14/05

05/13/05

02/03/05

05/15/06

10/05/05

    249,184

  4,264,852

 10,141,489

  1,196,306

     241,274

   3,630,714

  12,386,373

   1,179,118

          0

    147,933

          0

          0

     224,085

   3,834,141

           0

           0

45

120

425

45

0

5

0

0

      33,778

     399,379

   1,857,956

     141,495

      66,029

     843,511

           0

           0

      65,803

     746,540

      43,538

      10,472

     210,407

   3,313,564

     123,883

      11,790

District 5 - Billings

05C04

06404

08306

09B05

J & S CONSTRUCTION INC.       

EMPIRE SAND AND GRAVEL COMPANY

SLETTEN CONSTRUCTION COMPANY  

J T L GROUP INC - BILLINGS    

    241,274

  3,778,648

 12,386,373

  1,179,118

     45

    125

    425

     45

94

86

1

1

100

89

2

7

98

130

24

31.3

22.5

35.1

88.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 46.976
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,579,473

  24,341,175$

      61,767$

  24,402,942$

  24,339,675$  17,061,815

   3,377,778

70% 7 %

504 SANDINE DON         
    295

      1

    296

54%35%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,193,196$

   3,416,737$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

Days

Days

U

X

U

X

06904

56788

01010

56788

0

.1

2.698

2.3

.55

2.3

2.921

8.9

.55

2.2

.223

6.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.887

3.548

.36

10.645

MI

MI

MI

MI

KM

KM

KM

KM

75.768

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 6901(3)

1ST AVE-MAIN TO 12TH-LAUREL

5170 003 000

181

NG OVERLAY,SEAL & COVER,ADA

COLD MILLING,PLANT MIX SURFACI

11/15/04

03/25/05

09/19/05

    316,663

     323,728

          0

           0

60

0       48,559

           0

      74,671

     316,007

District 5 - Billings

10704

JTL GROUP, INC.-BILLINGS      

    323,728      60

98 154 75 23.6TBD % % % %

5

Project Mgr. Totals for :

Proj. Count: 10.528
Project Mgr. Total Length:

$

$

$

$

  16,168,494

  17,761,207$

     147,933$

  17,909,141$

  17,947,445$   3,975,651

   2,481,167

22% 23.7 %

508 SHUPAK,TOM          
    695

      5

    700

38%32%

$

$

$$

$

$

$

$

     941,024$

   2,957,550$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: YELLOWSTONE 

Days

U 06901

0

.955

.955

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.54

MI

KM

16.98

MI

KM

E

MI
KM

MI
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District 5 - Billings

49

District Totals:

Proj. Count: District Total  Length:
159.525

 103,363,082

 125,896,463$

     935,355$

 126,831,819$

 128,836,894$  71,204,299

  15,216,872

55% 11.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,730

     85

  3,815

54%

Time
Used

50%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,341,158$

  16,734,052$

Engineer

Estimate

Cont.

Pymts.

Days

257.298

MI

KM
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Statewide Totals:

261Proj. Count: 882.547
State Total Length:

 601,030,946

 632,486,588$

  13,147,213$

 645,633,790$

 646,560,716$ 427,187,720

  65,679,864

66% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,344

    497

 16,841

Cont. Days

Chng. Ord.

Total. Cont.

58%

Time
Used

59

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  41,399,151$

  70,543,900$

Engineer

Estimate

Cont.

Pymts.

Days

1423.46

MI

KM


